




RECOVERY AND RESILIENCY DIVISION: SUBDIVISION DRAINAGE PROJECTS PRECINCT ONE (SEPTEMBER 2024)



—	Major Road
—	Major Thoroughfare
▭	Precinct Boundary
Stage	
▭	Bid
▭	Bid within 90 Days
▭	Completed; Closeout
▭	Construction
▭	Design
▭	Initiation
▭	Procurement

Precinct Summary	
Initiation	0
Design	4
Bid within 90 Days	0
Bid	2
Procurement	2
Construction	5
Completed	5


Map Reference #	Project Name	August	September
1	Alameda Heights Subdivision Drainage Improvements - 2018	Completed	Completed
2	Evergreen Villas Subdivision Drainage Improvements - 2018	Construction	Construction
3	Fountainhead Sec 2 Subdivision Drainage Improvements - 2018	Procurement	Procurement
4	Fountainview Sec. 1 and 2 Subdivision Drainage Improvements - 2018	Construction	Construction
5	Hidden Meadow Subdivision Drainage Improvements - 2018	Construction	Construction
6	Houmont Park Subdivision Drainage Improvements - 2018	Design	Design
7	Humble Road Place and Parkland Estates Subdivisions Drainage Improvements - 2018	Design	Design
8	Kingslake Forest Subdivision Drainage Improvements - 2018	Construction	Construction
9	Long Play Subdivision Drainage Improvements - 2018	Completed	Completed
10	Meadow Lake Tract A Subdivision Drainage Improvements - 2018	Completed	Completed
11	Memorial Hills Subdivision Drainage Improvements - 2018	Procurement	Procurement
12	North Forest Subdivision Drainage Improvements 2018	Design (Pending)	Design (Pending)
13	North Park Forest Subdivision Drainage Improvements - 2018	Closeout	Closeout
14	Parkway (Mobile Homes) Subdivision Drainage Improvements - 2018	Bid	Bid
15	Parkway Forest Subdivision Drainage Improvements - 2018	Construction	Construction
16	Ralston Acres Subdivision Drainage Improvements - 2018	Design (Pending)	Design (Pending)
17	Sierra Ranch and Stonefield Terrace Sec 3 Subdivisions Drainage Improvements - 2018	Bid	Bid
18	Skeetville Subdivision Drainage Improvements - 2018	Completed	Completed



DISCLAIMER: This product is for informational purposes and may not have been prepared for or be suitable for legal, engineering, or surveying purposes. It does not represent an on-the-ground survey and represents only the approximate relative location of property boundaries and other geographic features. All data, specifically including the geographic data herein are provided "as is" without warranty of any kind, either expressed or implied. Use of the information is the sole responsibility of the user.



RECOVERY AND RESILIENCY DIVISION: SUBDIVISION DRAINAGE PROJECTS PRECINCT TWO (SEPTEMBER 2024)




— Major Road
 — Major Thoroughfare
 □ Precinct Boundary
Stage
 ▨ *Split
 ■ Bid
 ■ Bid Within 90 Days
 ■ Completed
 ■ Construction
 ■ Design

Precinct Summary	
Initiation	0
Design	1
Bid within 90 Days	1
Bid	0
Procurement	0
Construction	8
Completed	5

Map Reference #	Project Name	August	September
*1	Aldine Village (East) Subdivision Drainage Improvements - 2018	Construction	Construction
	Aldine Village/Oak Glen (West) Subdivision Drainage Improvements - 2018	Procurement	Procurement
2	Baybrook and Seascape Subdivision Drainage Improvements 2018	Completed	Completed
3	Beaumont Place Subdivision Drainage Improvements - 2018	Construction	Construction
4	Castlewood Addition Sec 3 and 4 Subdivision Drainage Improvements - 2018	Completed	Completed
5	Cedar Bayou Park East and West Subdivision Drainage Improvements - 2018	Construction	Construction
6	Creel Country Estates Subdivision Drainage Improvements - 2018	Bid within 90 Days (Pending)	Bid within 90 Days (Pending)
7	Eastex Freeway Forest Subdivision Drainage Improvements - 2019	Completed	Completed
8	Fallbrook, Ridgepoint, and Westpoint Subdivisions Drainage Improvements - 2018	Construction	Construction
9	High Meadows and Fairgreen Subdivision Drainage Improvements - 2018	Construction	Construction
10	Northfield Place Subdivision Drainage Improvements - 2018	Design (Pending)	Design (Pending)
11	Oak Glen Place (East) Subdivision Drainage Improvements - 2018	Construction	Construction
*12	Pine Trails Sections 3 & 4 Subdivision Drainage Improvements - 2018	Construction	Construction
	Pine Trails Section 1 Subdivision Drainage Improvements - 2018	Design (Pending)	Design (Pending)
	Pine Trails Section 2 Subdivision Drainage Improvements - 2018	Design (Pending)	Design (Pending)
13	Sterling Forest Subdivision Drainage Improvements - 2018	Completed	Completed
14	Water Control Improvement District (WCID) 50 Drainage Improvement - 2020	Completed	Completed
15	Western Homes Addition Subdivision Drainage Improvements - 2018	Construction	Construction

NOTE: Map Reference #'s with an (*) identify that a project has been split





DISCLAIMER: This product is for informational purposes and may not have been prepared for or be suitable for legal, engineering, or surveying purposes. It does not represent an on-the-ground survey and represents only the approximate relative location of property boundaries and other geographic features. All data, specifically including the geographic data herein are provided "as is" without warranty of any kind, either expressed or implied. Use of the information is the sole responsibility of the user.





RECOVERY AND RESILIENCY DIVISION: SUBDIVISION DRAINAGE PROJECTS

PRECINCT THREE (SEPTEMBER 2024)



— Major Road
 — Major Thoroughfare
 — Precinct Boundary
Stage
 ▨ *Split
 ■ Bid
 ■ Bid Within 90 Days
 ■ Completed; Closeout
 ■ Construction
 ■ Design
 ■ Procurement

Precinct Summary	
Initiation	0
Design	9
Bid within 90 Days	0
Bid	2
Procurement	3
Construction	9
Completed	14

Map Reference #	Project Name	August	September
1	Apache Land Subdivision Drainage Improvements - 2018	Completed	Completed
2	Barrett Station (Phase 1 - Dreamland Place) Subdivision Drainage Improvements	Construction	Construction
3	Barrett Station (Phase 2 - Barrett Settlement & St. Charles Place) Subdivision Drainage Improvements - 2018	Construction	Construction
4	Barwood Subdivision Drainage Improvements - 2018	Design (Pending)	Design (Pending)
5	Bernadine Estates and Tower Oaks Sec 3 Subdivision Drainage Improvements - 2018	Construction	Construction
6	Coles Crossing Subdivision Drainage Improvements - 2018	Closeout	Closeout
7	Copperfield Southdown Village Sec 1 Subdivision Drainage Improvements - 2018	Design (Pending)	Design (Pending)
8	Crosby Township/MUD Drainage Improvements - 2018	Construction	Construction
9	Cypress Creek Estates Subdivision Drainage Improvements 2018	Design (Pending)	Design (Pending)
10	Dowdell Woods U/R (William Dowdell Rd) Subdivision Drainage Improvements	Design (Pending)	Design (Pending)
11	Dula Lane and Related Infrastructure Drainage Improvements - 2022	Bid	Procurement
12	E132-00-00 Mitigation Project - 2020	Construction	Construction
13	Emerald Forest Subdivisions Road and Drainage Improvements (Brandywine Oaks)	Completed	Completed
*14	Emerald Forest Subdivisions Road and Drainage Improvements (Cypress Place I)	Completed	Completed
	Emerald Forest Subdivisions Road and Drainage Improvements (Cypress Place II)	Completed	Completed
15	Emerald Forest Subdivisions Road and Drainage Improvements (Mossy Oaks)	Completed	Completed
16	Forest Manor and Lake Houston Woodland Terrace Subdivisions Drainage Improvements - 2019	Design	Design
17	Forest Shadows Subdivision Drainage Improvements 2018	Construction	Construction
18	Foxwood Subdivision Drainage Improvements - 2018	Completed	Completed
19	Highland Ridge and Highland Estates Subdivision Drainage Improvements - 2018	Design	Design
20	K500-01-00 Detention Basin Project - 2021	Procurement	Procurement
21	Kolbe Road and Related Infrastructure Drainage Improvements - 2018	Design (Pending)	Design (Pending)
22	Lynwood Estates Subdivision Drainage Improvements - 2018	Construction	Construction
23	Meadow Hill Run Subdivision Drainage Improvements - 2018	Completed	Completed
24	Norchester Subdivision Drainage Improvements - 2018	Design	Design
25	Northlake Forest Subdivision Drainage Improvements - 2018	Completed	Completed
26	Prado Woods Subdivision Drainage Improvements - 2018	Procurement	Procurement
27	Prestonwood Forest Subdivision Drainage Improvements - 2018	Completed	Completed
28	Riata Ranch and Barker Lake Subdivisions Drainage Improvements - 2018	Closeout	Closeout
29	Riata West Subdivision Drainage Improvements - 2018	Completed	Completed
30	Rock Creek Subdivision Drainage Improvements - 2018	Closeout	Closeout
31	Sandpiper Village Subdivision Drainage Improvements - 2018	Construction	Construction
32	Spring Cypress at Louetta Apartments (Sovereign Spring Cypress Apartments) Drainage Improvements - 2018	Completed	Completed
33	Tall Pines Addition Subdivision Drainage Improvements - 2018	Completed	Completed
34	Timberlake Estates Subdivision Drainage Improvements - 2018	Bid	Bid
35	Tower Oaks Meadows Subdivision Drainage Improvements 2018	Design (Pending)	Design (Pending)
36	Tower Oaks Plaza Subdivision Drainage Improvements - 2018	Construction	Construction
37	Wortham Estates Subdivision Drainage Improvements - 2018	Bid	Bid



NOTE: Map Reference #'s with an (*) identify that a project has been split



DISCLAIMER: This product is for informational purposes and may not have been prepared for or be suitable for legal, engineering, or surveying purposes. It does not represent an on-the-ground survey and represents only the approximate relative location of property boundaries and other geographic features. All data, specifically including the geographic data herein are provided "as is" without warranty of any kind, either expressed or implied. Use of the information is the sole responsibility of the user.



RECOVERY AND RESILIENCY DIVISION: SUBDIVISION DRAINAGE PROJECTS PRECINCT FOUR (SEPTEMBER 2024)



—	Major Road
—	Major Thoroughfare
▭	Precinct Boundary
Stage	
▨	*Split
▭	Completed
▭	Construction
▭	Design

Precinct Summary	
Initiation	0
Design	2
Bid within 90 Days	0
Bid	0
Procurement	0
Construction	2
Completed	1

Map Reference #	Project Name	August	September
*1	Bear Creek Village Stage A Subdivision Drainage Improvements - 2018	Construction	Construction
	Bear Creek Village Stage B Subdivision Drainage Improvements - 2018	Design	Design
2	Cimarron Secs 2, 3, 4, and 5 Subdivision Drainage Improvements - 2018	Construction	Construction
3	Memorial Parkway Subdivision Drainage Improvements - 2018	Design (Pending)	Design (Pending)
4	Roland Road and Related Infrastructure Drainage Improvements - 2018	Design (Pending)	Design (Pending)
5	Westfield Pines Subdivision Drainage Improvements - 2018	Completed	Completed

NOTE: Map Reference #'s with an (*) identify that a project has been split



DISCLAIMER: This product is for informational purposes and may not have been prepared for or be suitable for legal, engineering, or surveying purposes. It does not represent an on-the-ground survey and represents only the approximate relative location of property boundaries and other geographic features. All data, specifically including the geographic data herein are provided "as is" without warranty of any kind, either expressed or implied. Use of the information is the sole responsibility of the user.