

## HARRIS COUNTY FLOOD CONTROL DISTRICT CERTIFICATE OF SUBSTANTIAL COMPLETION

**CONTRACTOR:** Blazey Construction Services, LLC

**PROJECT:** Project ID P518-26-01-E002, Job 20/0151  
Excavation of the Helms Rd Stormwater Detention Basin - Phase 2, Precincts  
1 & 2

---

This certificate of Substantial Completion applies to all Work under the Contract Documents or to the following specified parts thereof: **Project ID P518-26-01-E002, Job 20/0151, Excavation of the Helms Rd Stormwater Detention Basin - Phase 2, Precincts 1 & 2,**

---

The Work to which this Certificate applies has been inspected by authorized representatives of Harris County Flood Control District, CONTRACTOR and ENGINEER, and that Work is hereby declared to be substantially complete in accordance with the Contract Documents on:

May 8, 2021  
DATE OF SUBSTANTIAL COMPLETION

---


This certificate does not constitute an acceptance of work not in accordance with the Contract Documents nor is it a release of CONTRACTOR's obligation to complete the work in accordance with the Contract Documents.

---

Executed by:

**NATHAN HAYDEN, PE, CCM**


Director, Construction Division

DocuSigned by:  
  
8DA153B0E4794CD...

Date: 6/30/2021

CONTRACTOR accepts the Date of Substantial Completion shown above.

**Blazey Construction Services, LLC**

DocuSigned by:  
  
2E43F4F7178B46D...

Printed Name John Betancourt

Date: 6/30/2021


Title: Vice President

HARRIS COUNTY FLOOD CONTROL DISTRICT accepts this Certificate of Substantial Completion on 7/3/2021.

**ALAN BLACK, PE**





INTERIM EXECUTIVE DIRECTOR

DocuSigned by:  
  
2E985FDADEC4476...



**Project ID: P518-26-01-E002**  
**Watershed: Greens Bayou**  
**Precincts: 1,2**

**Pct No**

-  1
-  2
-  3
-  4

