


REQ #722County Auditor's Form 1258B
Harris County, Texas (REV. 09/03)**CHANGE IN CONTRACT**
COUNTY OF HARRIS

Date	10.21.2021	Change Order No	20/0067-12
Contractor	DL MEACHAM, LP	Project	James Driver Inclusive Park Project Expansion - 2019
Address	PO BOX 431789, , HOUSTON, TX 77243		
Purchase Order No.	HCNTY-0000012420	UPIN	20102MF1A901

In conjunction with your contract dated for the construction of the above mentioned project, the work or material outlined below was not comprehended in the original contract, or the following deduction is desired.

When this order has been properly filled in, and approved, Contractor will proceed to do this work in accordance with the alteration set out below.

I have examined the Contractor's charge for the work to be done and it is fair and reasonable.

DocuSigned by:

307A153F40B74BA...

10/28/2021

Architect/Engineer

Contractor is to include detailed receipted invoices and payrolls when billing on all cost-plus extras.

THE CONTRACT IS CHANGED AS FOLLOWS:

Additions include adjustment to entry gate location and inclement weather days.

ESTIMATE OF COST

	UNIT	QUANTITY	UNIT COST	TOTAL
Total Change Amount (See backup for details)				\$4,865.00
Calendar Days	Days	8	N/A	
TOTAL ADDED TO CONTRACT				\$4,865.00
TOTAL DEDUCTED FROM CONTRACT				\$.00


Funds are or will be available to meet this obligation when due.

Approved

County Auditor

Approved

DocuSigned by:


DE0E6ED67D774DE...


10/29/2021

Precinct Commissioner or Department Head

Basis and Work Agreeable to Us.

Approved

DocuSigned by:



1CB700838E1441B...

10/28/2021

Office of the County Engineer

Signed

DocuSigned by:


FFEAB140E189456...

10/29/2021

For the Contractor

Authorized in Minutes of

Auditor's File Number

Vol

Page

Original to Contractor, one copy to County Engineer, one copy to Purchasing Department, two copies to Auditor

Potential Change Order Details

PCO - 27

Associated with RFI#

Justification: The new location for the gate was selected in a field meeting between contractor, EOR, CPD, and PCT 2 staff. DLM is to proceed with the location as selected in the field meeting.

tem #	Description	Change Quantity	Unit Cost	Unit of Measure	Change Amount
018	6' Chain Link Fencing	60.000	\$34.50	LF	\$2,070.00
211	ELECTRICAL - EXTEND TWO MOTOR CIRCUIT CONDUIT	1.000	\$2,150.00	LS	\$2,150.00
212	ENTRY GATE - MODIFICATIONS	1.000	\$645.00	LS	\$645.00
Total PCO Amount					\$4,865.00

Proposed Days for this PCO 0

Potential Change Order Details

PCO - 28

Associated with RFI#

Justification: 8 days are being granted to the contractor between September 13, 2021 to October 10, 2021. These days are being granted as the project is 110% over the planned weather days as per the general conditions.

tem #	Description	Change Quantity	Unit Cost	Unit of Measure	Change Amount
Total PCO Amount					\$.00

Proposed Days for this PCO

8