

## HARRIS COUNTY FLOOD CONTROL DISTRICT CERTIFICATE OF SUBSTANTIAL COMPLETION

**CONTRACTOR:** Sprint Sand & Clay, LLC

**PROJECT:** A520-03-00-E003  
Job No: 19/0360  
Construction of the Southbelt, Phase 3 and Dagg Road Stormwater  
Detention Basins  
Precinct: 1

This certificate of Substantial Completion applies to all Work under the Contract Documents or to the following specified parts thereof:

A520-03-00-E003  
Job No: 19/0360  
Construction of the Southbelt, Phase 3 and Dagg Road Stormwater  
Detention Basins  
Precinct: 1


The Work to which this Certificate applies has been inspected by authorized representatives of Harris County Flood Control District, CONTRACTOR and ENGINEER, and that Work is hereby declared to be substantially complete in accordance with the Contract Documents on:

November 7, 2022  
**DATE OF SUBSTANTIAL COMPLETION**

This certificate does not constitute an acceptance of work not in accordance with the Contract Documents nor is it a release of CONTRACTOR's obligation to complete the work in accordance with the Contract Documents.

Executed by:

**Nathan Hayden, P.E., CCM**  
Director, Construction Division

  
8DA153B0E4794CD...

Date: 3/7/2023

CONTRACTOR accepts the Date of Substantial Completion shown above.

**Sprint Sand & Clay, LLC**

  
E69518C7FE67401...


By: Jacob Phillips  
Printed Name Jacob Phillips

Date: 3/7/2023  
Title: VP of operations

HARRIS COUNTY FLOOD CONTROL DISTRICT accepts this Certificate of Substantial Completion on 3/7/2023.

**Tina Petersen, Ph.D., P.E.**

Executive Director

  
2B06E69B8F95404...

