

HARRIS COUNTY FLOOD CONTROL DISTRICT CERTIFICATE OF SUBSTANTIAL COMPLETION

CONTRACTOR: Sprint Sand & Clay, LLC

PROJECT: B509-03-00-E002

Job No: 21/0115

Excavation of the Genoa Red Bluff Stormwater Detention Basin – Phase I

Precinct: 2

This certificate of Substantial Completion applies to all Work under the Contract Documents or to the following specified parts thereof:

B509-03-00-E002

Job No: 21/0115

Excavation of the Genoa Red Bluff Stormwater Detention Basin – Phase I

Precinct: 2

The Work to which this Certificate applies has been inspected by authorized representatives of Harris County Flood Control District, CONTRACTOR and ENGINEER, and that Work is hereby declared to be substantially complete in accordance with the Contract Documents on:

October 12, 2022

DATE OF SUBSTANTIAL COMPLETION

This certificate does not constitute an acceptance of work not in accordance with the Contract Documents nor is it a release of CONTRACTOR's obligation to complete the work in accordance with the Contract Documents.

Executed by:

Nathan Hayden, P.E., CCM
Director, Construction Division

Nathan Hayden
8DA153B6E4794CD...

Date: 3/17/2023

CONTRACTOR accepts the Date of Substantial Completion shown above.

Sprint Sand & Clay, LLC

JP
By: E0931BC7FE67401...

Date: 3/20/2023


Printed Name Jacob Phillips

Title: VP of Operations

HARRIS COUNTY FLOOD CONTROL DISTRICT accepts this Certificate of Substantial Completion on
3-22-2023

Tina Petersen, Ph.D., P.E.
Executive Director

Tina Petersen
2B86F69B8E95484



Project ID: B509-03-00-E002

Watershed: Armand Bayou

Precinct: 2