



Legislation Details (With Text)

File #: 22-5811 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 9/19/2022 **In control:** Commissioners Court

On agenda: 9/27/2022 **Final action:** 9/27/2022

Title: Request for approval of a change in contract with Main Lane Industries, LTD in connection with Kowis Street Reconstruction - Royal Pine Drive to approx. 180' E of Bentley Rd, adding 3 calendar days, with an addition in the amount of \$22,400.00, Job No. 21/0366-2, UPIN 20102MF1EZ01, Precinct 2, MWDBE Contracted Goal: 12%, MWDBE Current Participation: 15%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): Job No. 21/0366

Vendor/Entity Legal Name (if applicable): Main Lane Industries, LTD

MWDBE Contracted Goal (if applicable): 12%

MWDBE Current Participation (if applicable): 15%

Justification for 0% MWDBE Participation Goal: N/A - Goal is not 0% and is listed above

Request Summary (Agenda Caption):

Request for approval of a change in contract with Main Lane Industries, LTD in connection with Kowis Street Reconstruction - Royal Pine Drive to approx. 180' E of Bentley Rd, adding 3 calendar days, with an addition in the amount of \$22,400.00, Job No. 21/0366-2, UPIN 20102MF1EZ01, Precinct 2, MWDBE Contracted Goal: 12%, MWDBE Current Participation: 15%.

Background and Discussion:

Project includes the reconstruction of Kowis Street from Halls Bayou Hike and Bike Trail to James Driver Inclusive Park. The original plans called for the bore pit to be located within the pipeline easement. The bore pit was extended 16 feet on either side of the corridor while jacking and boring the RCP under the pipelines.

Expected Impact:

The contractor was able to complete their underground RCP in the corridor with zero incident and the pipeline companies were pleased with the adjusted locations as well.

Alternative Options:

Install the bore pit as per plans and risk being shut down by the pipeline companies due to encroachment violations.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
01/25/2022	281	Contract Award
08/02/2022	42	Contract Amendment for additional funds and extension of project term

Location:

Address (if applicable): Kowis Street.

Precinct(s): Precinct 2

Fiscal and Personnel Summary			
Service Name			
	SFY 22	FY 23	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$22,400.00	\$	\$
Total Incremental Expenditures	\$22,400.00	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
Other	\$22,400.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$22,400.00	\$	\$

Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
Total Funding Sources	\$22,400.00	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Court Date: September 27, 2022

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Julia Bond, P.E., Manager HCED-CPD

Attachments (if applicable): County Auditor's Form 1258B