



Legislation Details (With Text)

**File #:** 21-4841      **Version:** 1      **Name:**

**Type:** Contract - Substantial Completion      **Status:** Passed

**File created:** 9/7/2021      **In control:** Commissioners Court

**On agenda:** 9/14/2021      **Final action:** 9/14/2021

**Title:** Request for approval of substantial completion for the excavation of the Helms Road Stormwater Detention Basin - Phase 2, Greens Bayou Watershed, Bond ID C-01, Project ID P518-26-01-E002, Precincts 1 and 2.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-4841 SUB COMP P518-26-01-E002 PCT 1-2 backup

Date	Ver.	Action By	Action	Result
9/14/2021	1	Commissioners Court		

**Department:** Flood Control District

**Department Head/Elected Official:** Alan R. Black, P.E., Interim Executive Director

**Regular or Supplemental RCA:**

- Regular RCA
- Supplemental RCA

**Type of Request:** Contract - Substantial Completion

**Project ID (if applicable):** P518-26-01-E002

**Vendor/Entity Legal Name (if applicable):** Blazey Construction Services, LLC

**MWDBE Participation (if applicable):** N/A

**Request Summary (Agenda Caption):**

Request for approval of substantial completion for the excavation of the Helms Road Stormwater Detention Basin - Phase 2, Greens Bayou Watershed, Bond ID C-01, Project ID P518-26-01-E002, Precincts 1 and 2.

**Background and Discussion:**

The substantially complete declaration is to capture the total cost to date and to move the identified expenses to the Fixed Asset module, where appropriate, per Harris County Accounting Procedure A.2-2-5 of the Harris County Capital Projects - Project Closeout Procedures.

**Expected Impact:**

This RCA is required in order to complete the HCFCD Construction Contract under original or needed revised scope. Timely execution is appreciated in order to mitigate any potential delays from the Contractor. Changes in Contract result from categories identified in the HCFCD document management system.

**Alternative Options:**

The Flood Control District cannot administratively complete the construction project.

**Alignment with Goal(s):**

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health

- Transportation
- Flooding
- Environment

Governance and Customer Service **Prior Court Action (if any):**

8/11/2020 [Fiscal Services and Purchasing I.19.c.6.c.], Contract Award

5/11/2021 [21-2011], Contract Amendment

**Location:**

Address (if applicable list below): Helms Road

- Countywide
- Precinct 1
- Precinct 2
- Precinct 3

<input type="checkbox"/> Precinct 4 <b>Fiscal and Personnel Summary</b>				
Service Name	4.a.2 - Construction Services	FY 21-22	Estimates	
			FY 22	Next 3 FYs
<b>Incremental Expenditures</b>				
Labor Expenditures		-	-	-
Non-Labor Expenditures			-	-
<b>Total Incremental Expenditures</b>				-
<b>Funding Sources</b> (General Fund, PIC Fund, Debt or CP, Grants, or Other - Please Specify)				
Existing Budget		-	-	-
		-	-	-
		-	-	-
<b>Total Current Budget</b>			-	-
<b>Additional Budget Requested</b>				-
		-	-	-
		-	-	-

Total Additional Budget Requested			-
<b>Total Funding Sources</b>			-
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Implementation Date:** September 14, 2021

**Emergency/Disaster Recovery Note:**

Not an emergency, disaster recovery, or COVID-19 related item

Emergency Item

COVID-19 related Item

Disaster Recovery related Item

**Contact(s) name, title, department:** Alan R. Black, P.E., Interim Executive Director  
Matthew K. Zeve, P.E., Deputy Executive Director

**Attachments (if applicable):** Certificate of Substantial Completion