



Legislation Details (With Text)

**File #:** 24-0865      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 2/12/2024      **In control:** Commissioners Court

**On agenda:** 2/27/2024      **Final action:** 2/27/2024

**Title:** Request for approval to execute an amendment with HR Green, Inc. in the amount of \$48,907.00 for Professional Engineering Services in connection with Hufsmith-Kohrville Rd 3, UPIN 15104M23NP03, Precinct 3 (previously Precinct 4), Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
2/27/2024	1	Commissioners Court		

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD, P.E., PMP, CFM, ENV SP, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID (if applicable):** UPIN 15104M23NP03

**Vendor/Entity Legal Name (if applicable):** HR Green, Inc.

**MWDBE Contracted Goal (if applicable):** N/A

**MWDBE Current Participation (if applicable):** N/A

**Justification for 0% MWDBE Participation Goal:** N/A - project was awarded prior to launch of County's M/WBE Program

**Request Summary (Agenda Caption):**

Request for approval to execute an amendment with HR Green, Inc. in the amount of \$48,907.00 for Professional Engineering Services in connection with Hufsmith-Kohrville Rd 3, UPIN 15104M23NP03, Precinct 3 (previously Precinct 4), Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

**Background and Discussion:**

The County executed an agreement for Professional Engineering Services with HR Green, Inc. in 2015 and now seeks to amend the agreement for a seventh time. This amendment will facilitate the re-design of a standard four (4) lane concrete boulevard in 100-foot ROW with a 32-foot raised median and underground storm sewer system for the updated limits from 700' north of Ezekiel Road to approximately 400' north of Boudreaux Road.

**Expected Impact:**

This action will allow the firm to incorporate the necessary design changes for the update project limits.

**Alternative Options:**

The alternative is to not revise the plans, and the plans will not be compatible with the needs of the updated project limits.

**Alignment with Goal(s):**

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
3/10/15	1.a.2.b.6	Professional Engineering Services agreement approved on court agenda
9/27/16	1.a.2.c.4	First amendment to Professional Engineering Services agreement approved on court agenda
5/25/21	52	Second amendment to Professional Engineering Services agreement approved on court agenda
9/14/21	58	Third amendment to Professional Engineering Services agreement approved on court agenda
1/25/22	61	Fourth amendment to Professional Engineering Services agreement approved on court agenda
12/13/22	47	Fifth amendment to Professional Engineering Services agreement approved on court agenda
3/14/23	28	Sixth amendment to Professional Engineering Services agreement approved on court agenda

**Location:**

Address (if applicable): Hufsmith-Kohrville Rd 3

Precinct(s): Precinct 3

**Fiscal and Personnel Summary**

Service Name	Professional Engineering Services
--------------	-----------------------------------

	Current Fiscal Year Cost			Annual Fiscal Cost
	Labor	Non-Labor	Total	Recurring Expenses
<b>Funding Sources</b>				
<b>Existing Budget</b>				
1070 - Mobility Fund	\$	\$48,907.00	\$48,907.00	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
<b>Total Current Budget</b>	\$	\$48,907.00	\$48,907.00	\$
<b>Additional Budget Request</b> ( <i>Requires Fiscal Review Request Form</i> )				
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
<b>Total Additional Budget Request</b>	\$	\$	\$	\$
<b>Total Funding Request</b>	\$	\$48,907.00	\$48,907.00	\$
<b>Personnel</b> (Fill out section only if requesting new PCNs)				
Current Position Count for Service	-	-	-	-
Additional Positions Request	-	-	-	-
<b>Total Personnel</b>	-	-	-	-

**Anticipated Court Date:** February 27, 2024

**Anticipated Implementation Date (if different from Court date):** N/A

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Dr. Hatem Bastawisy, PE - (Interim) Senior Director of Project Delivery - Harris County Engineering

**Attachments** (if applicable): Contract Documents