



Legislation Details (With Text)

**File #:** 21-5411      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 10/4/2021      **In control:** Commissioners Court

**On agenda:** 10/12/2021      **Final action:** 10/12/2021

**Title:** Request for approval of Change in Contract No. 3 with SpawGlass Civil Construction, Inc., for the Hunting Bayou Federal Flood Risk Management Project Discrete Segment 105, Hunting Bayou Channel Improvements from US 59 to Homestead Detention Pond Outfall, adding 52 calendar days with no change to the contract amount. (Hunting Bayou Watershed, Bond ID C-18, Project ID H100-00-00-E005, Job No. 20/0192, Precinct 1).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-5411 CIC SPAWGLASS PCT 1

Date	Ver.	Action By	Action	Result
10/12/2021	1	Commissioners Court		

**Department:** Flood Control District

**Department Head/Elected Official:** Alan R. Black, P.E., Interim Executive Director

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID (if applicable):** H100-00-00-E005

**Vendor/Entity Legal Name (if applicable):** SpawGlass Civil Construction, Inc.

**MWDBE Participation (if applicable):** N/A

**Request Summary (Agenda Caption):**

Request for approval of Change in Contract No. 3 with SpawGlass Civil Construction, Inc., for the Hunting Bayou Federal Flood Risk Management Project Discrete Segment 105, Hunting Bayou Channel Improvements from US 59 to Homestead Detention Pond Outfall, adding 52 calendar days with no change to the contract amount. (Hunting Bayou Watershed, Bond ID C-18, Project ID H100-00-00-E005, Job No. 20/0192, Precinct 1).

**Background and Discussion:**

The purpose of this contract change is to adjust planned and projected quantities needed for current scopes of work. The adjustment accounts for changes in scope due to unforeseen field conditions, design directed plan revisions, and contract quantity adjustments due to quantity overruns.

**Expected Impact:**

This RCA is required in order to complete the District construction contract under original or needed revised scope. Timely execution is appreciated in order to mitigate any potential delays from the contractor.

**Alternative Options:**

This is an active construction contract, so there are not many alternatives to approving a change order other than cancelling the contract which is not recommended as doing so would substantially delay the remaining work in the construction contract.

**Alignment with Goal(s):**

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
09/15/2020	18.d.11.i	Contract Award
12/15/2020	2.c.3	Contract Amendment
07/20/2021	148.	Contract Amendment

**Location:**

Address (if applicable): From US 59 to Homestead  
 Precinct(s): Precinct 1

<b>Fiscal and Personnel Summary</b>				
Service Name	4.a.2 - Construction Services	FY 21-22	Estimates	
			FY 22	Next 3 FYs
<b>Incremental Expenditures</b>				
Labor Expenditures		-	-	-
Non-Labor Expenditures		-	-	-
<b>Total Incremental Expenditures</b>		-	-	-
<b>Funding Sources</b> (General Fund, PIC Fund, Debt or CP, Grants, or Other - Please Specify)				
Existing Budget		-	-	-
		-	-	-
		-	-	-
<b>Total Current Budget</b>		-	-	-
Additional Budget Requested		-	-	-
		-	-	-
		-	-	-

Total Additional Budget Requested	-	-	-
<b>Total Funding Sources</b>	-	-	-
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Implementation Date:** October 12, 2021

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Alan R. Black, P.E., Interim Executive Director

Matthew K. Zeve, P.E., Deputy Executive Director

**Attachments (if applicable):** Change in Contract and Map