



Legislation Details (With Text)

File #: 21-5412 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 10/4/2021 **In control:** Commissioners Court
On agenda: 10/12/2021 **Final action:** 10/12/2021
Title: Request for approval of Change in Contract No. 1 with R. Miranda Trucking and Construction, LLC, for channel excavation from SH 249 to FM 2920 and stormwater detention basin phase 1, adding 29 calendar days with no change to the contract amount. (Willow Creek Watershed, Project ID M124-00-00-E001, Job No. 20/0270, Precinct 4).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-5412 CIC R MIRANDA PCT 4 backup

Date	Ver.	Action By	Action	Result
10/12/2021	1	Commissioners Court		

Department: Flood Control District

Department Head/Elected Official: Alan R. Black, P.E., Interim Executive Director

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): M124-00-00-E001

Vendor/Entity Legal Name (if applicable): R. Miranda Trucking and Construction, LLC

MWDBE Participation (if applicable): N/A

Request Summary (Agenda Caption):

Request for approval of Change in Contract No. 1 with R. Miranda Trucking and Construction, LLC, for channel excavation from SH 249 to FM 2920 and stormwater detention basin phase 1, adding 29 calendar days with no change to the contract amount. (Willow Creek Watershed, Project ID M124-00-00-E001, Job No. 20/0270, Precinct 4).

Background and Discussion:

As of August 15, 2021, the contractor has experienced a total of 65 inclement weather days. The contract provides for 36 days of inclement weather and the contractor has met the minimum threshold to request additional time. HCFCD Construction recommends an additional 29 days be added to the contract duration. No additional funding is necessary for this extension of contract duration.

Expected Impact:

This RCA is required in order to complete the District construction contract under original or needed revised scope. Timely execution is appreciated in order to mitigate any potential delays from the contractor.

Alternative Options:

This is an active construction contract, so there are not many alternatives to approving a change order other than cancelling the contract which is not recommended as doing so would substantially delay the remaining work in the construction contract.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
11/10/2020	21.d.8.k	Contract Award

Location:

Address (if applicable): From SH 249 to FM 2920
 Precinct(s): Precinct 4

Fiscal and Personnel Summary				
Service Name	4.a.2 - Construction Services	FY 21-22	Estimates	
			FY 22	Next 3 FYs
Incremental Expenditures				
Labor Expenditures		-	-	-
Non-Labor Expenditures		-	-	-
Total Incremental Expenditures		-	-	-
Funding Sources (General Fund, PIC Fund, Debt or CP, Grants, or Other - Please Specify)				
Existing Budget		-	-	-
		-	-	-
		-	-	-
Total Current Budget		-	-	-
Additional Budget Requested		-	-	-
		-	-	-
		-	-	-
Total Additional Budget Requested		-	-	-
Total Funding Sources		-	-	-

Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Implementation Date: October 12, 2021

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Alan R. Black, P.E., Interim Executive Director

Matthew K. Zeve, P.E., Deputy Executive Director

Attachments (if applicable): Change in Contract and Map