



Legislation Details (With Text)

**File #:** 22-5308      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 8/25/2022      **In control:** Commissioners Court

**On agenda:** 9/13/2022      **Final action:** 9/13/2022

**Title:** Request for approval of change in contract No. 2 with Solid Bridge Construction LLC, for a reinforced concrete spillway, resulting in no change to the contract amount. (Cypress Creek Watershed, Bond ID CI-012, Project ID K117-00-00-X003, Job No. 21/0156, Precinct 1, MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/13/2022	1	Commissioners Court		

**Department:** Flood Control District

**Department Head/Elected Official:** Tina Petersen, Ph.D., P.E., Executive Director

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID (if applicable):** K117-00-00-X003

**Vendor/Entity Legal Name (if applicable):** Solid Bridge Construction LLC

**MWDBE Contracted Goal (if applicable):** N/A

**MWDBE Current Participation (if applicable):** N/A

**Justification for 0% MWDBE Participation Goal:** N/A - project was awarded prior to launch of County's M/WBE Program

**Request Summary (Agenda Caption):**

Request for approval of change in contract No. 2 with Solid Bridge Construction LLC, for a reinforced concrete spillway, resulting in no change to the contract amount. (Cypress Creek Watershed, Bond ID CI-012, Project ID K117-00-00-X003, Job No. 21/0156, Precinct 1, MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program).

**Background and Discussion:**

Unforeseen site conditions due to the difference in location of the existing sewer main and modifications to the design details of the rectangular concrete channel, manhole and concrete channel lining has resulted in plan changes. This requires an adjustment to plan quantities and addition of new pay items. The additional cost is being offset by underrunning pay items. No time extension is being requested.

**Expected Impact:**

This RCA is required to complete the District construction contract under original or needed revised scope.

**Alternative Options:**

This is an active construction contract, so there are not many alternatives to approving a change order other than cancelling the contract which is not recommended as doing so would substantially delay the remaining work in the construction contract.

**Alignment with Goal(s):**

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
06/29/2021	385.	Award
05/10/2022	125.	Change in Contract No. 1

**Location: Briarcreek Boulevard, east of Hardy Toll Road**

Address (if applicable):

Precinct(s): Precinct 1

<b>Fiscal and Personnel Summary</b>			
Service Name	N/A		
	SFY 22	FY 23	Next 3 FYs
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$	\$	\$
<b>Total Incremental Expenditures</b>	\$	\$	\$
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
Bonds	\$	\$	\$
Other	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Current Budget</b>	\$	\$	\$
Additional Budget Requested			

Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
<b>Total Funding Sources</b>	\$	\$	\$
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Court Date: September 13, 2022**

**Anticipated Implementation Date (if different from Court date):**

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Tina Petersen, Ph.D., P.E., Executive Director, Flood Control District

**Attachments (if applicable):** Change in Contract and Map