



Legislation Details

**File #:** 24-2118      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 4/8/2024      **In control:** Commissioners Court

**On agenda:** 4/23/2024      **Final action:** 4/23/2024

**Title:** Request for approval of a change in contract with Main Lane Industries, Ltd, in connection with Transportation improvements near Texas Southern University - Phase II -2019, adding 44 calendar days, with a deduction in the amount of \$37,748.56, Job No. 21/0287-3, UPIN 20101MF1JY01, Precinct 1, Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

**Sponsors:** Mony Hossain

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
4/23/2024	1	Commissioners Court		