



Legislation Details

File #: 21-1153 **Version:** 1 **Name:**
Type: Change In Contract **Status:** Passed
File created: 3/23/2021 **In control:** Commissioners Court
On agenda: 3/30/2021 **Final action:** 3/30/2021
Title: Recommendation for approval of a Change In Contract with Texas Sterling Construction Company, to increase the Contract costs from \$25,918,079.81 to \$27,224,585.72, resulting in \$1,306,505.91 in additional funds to Contract 408; Job No. 17/0292 - For the construction of the Lorraine Street Underpass, including a pump station, utility relocations, and associated drainage features, in connection with the Hardy Toll Road Downtown Connector Project, in Precincts 1 and 2.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Cover Sheet Change in Contract-Texas Sterling.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|---------------------|--------|--------|
| 3/30/2021 | 1 | Commissioners Court | | |