



## Legislation Text

---

**File #:** 22-5984, **Version:** 1

---

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID (if applicable):** UPIN 19103MF14901 / Job No. 21/0423

**Vendor/Entity Legal Name (if applicable):** WadeCon, LLC

**MWDBE Contracted Goal (if applicable):** 28%

**MWDBE Current Participation (if applicable):** 0%

**Justification for 0% MWDBE Participation Goal:** N/A - Goal is not 0% and is listed above

**Request Summary (Agenda Caption):**

Request for approval of a change in contract with WadeCon, LLC in connection with Westgate U/R Subdivision Drainage Improvements - 2018, adding 10 calendar days, with an addition in the amount of \$13,600.00 for temporary driveways in connection to Job No. 21/0423-1, UPIN 19103MF14901, Precinct 3, MWDBE Contracted Goal 28%.

**Background and Discussion:**

Westgate Subdivision Drainage Improvements project is located in Northwest Harris County, approximately 2.5 miles from Highway US-290 north of Cypress North Houston Road, east of N. Eldridge Parkway, and west of Huffmester Road. The scope of this project is to regrade approximately 12,850 linear feet of existing roadside ditches, upsize culverts, replace driveways, and replace the existing roadway throughout the subdivision to the Harris County standard width and depth. Changes approved by the Engineer of Record provides temporary driveways to accommodate the residents need to park their vehicles during construction. New Item include "Temporary Driveway" - \$13,600.00, add 10 days.

**Expected Impact:**

This project seeks to reduce flood risk and strengthen resiliency in Harris County by assisting in the alleviation of structural flood damage to homes in the community. This change in contract is a step in the process to reduce the financial, physical, and emotional burden flood damage places on homeowners and will reduce the financial impact of recovery costs to the Westgate subdivision homeowners, Harris County, and FEMA. The fiscal impact for this project will come from the 1080 Funding for the Recovery and Resiliency Division subdivision projects with the long-term goal of reducing drainage costs in the future. No impact to project schedule or staffing anticipated.

**Alternative Options:**

No alternative option for this project is possible other than performing no additional work. However, in this area, the subdivision will continue to be a risk of flooding and structural damage to homes in the community.

**Alignment with Goal(s):**

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
3/8/22	201	Contract Awarded

**Location:**

Address (if applicable): Westgate Subdivision

Precinct(s): Precinct 3

Fiscal and Personnel Summary			
Service Name			
	SFY 22	FY 23	Next 3 FYs
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$13,600.00	\$	\$
<b>Total Incremental Expenditures</b>	<b>\$13,600.00</b>	<b>\$</b>	<b>\$</b>
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
1080 - Infrastructure Fund	\$13,600.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Current Budget</b>	<b>\$13,600.00</b>	<b>\$</b>	<b>\$</b>
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$

Total Additional Budget Requested	\$	\$	\$
<b>Total Funding Sources</b>	<b>\$13,600.00</b>	<b>\$</b>	<b>\$</b>
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Court Date:** September 27, 2022

**Anticipated Implementation Date (if different from Court date):** September 27, 2022

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Brian Fuentes, Construction Manager, Recovery and Resiliency Division, Harris County Engineering Department

**Attachments** (if applicable): Change in Contract