



## Legislation Details

---

**File #:** 21-1153      **Version:** 1      **Name:**

**Type:** Change In Contract      **Status:** Passed

**File created:** 3/23/2021      **In control:** Commissioners Court

**On agenda:** 3/30/2021      **Final action:** 3/30/2021

**Title:** Recommendation for approval of a Change In Contract with Texas Sterling Construction Company, to increase the Contract costs from \$25,918,079.81 to \$27,224,585.72, resulting in \$1,306,505.91 in additional funds to Contract 408; Job No. 17/0292 - For the construction of the Lorraine Street Underpass, including a pump station, utility relocations, and associated drainage features, in connection with the Hardy Toll Road Downtown Connector Project, in Precincts 1 and 2.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Cover Sheet Change in Contract-Texas Sterling.pdf

Date	Ver.	Action By	Action	Result
3/30/2021	1	Commissioners Court		