



Harris County, Texas

1001 Preston St., 1st Floor
Houston, Texas 77002

Legislation Details (With Text)

File #: 21-1713 **Version:** 1 **Name:**
Type: Change In Contract **Status:** Passed
File created: 4/19/2021 **In control:** Commissioners Court
On agenda: 4/27/2021 **Final action:** 4/27/2021
Title: Recommendation for approval of Change in Contract No. 6 with Salem Group, Inc. dba Complete Concrete, for non-federal concrete lined channel repairs, resulting in no change to the contract amount. (Project ID Z100-00-00-X261, 19/0332-06, County-wide).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-1713 CIC 6 COMPLETE CONCRETE Z100-X261 backup COUNTY-WIDE

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

4/27/2021 1 Commissioners Court

To: Harris County Commissioners Court

Through: Russell A. Poppe, P.E., Executive Director, Harris County Flood Control District
Prepared By: Matthew K. Zeve, P.E., Deputy Executive Director, Harris County Flood Control District

Subject: Change in Contract with Salem Group, Inc dba Complete Concrete
Project ID (If applicable): Z100-00-00-X261

Purpose and Request:

Recommendation for approval of Change in Contract No. 6 with Salem Group, Inc. dba Complete Concrete, for non-federal concrete lined channel repairs, resulting in no change to the contract amount. (Project ID Z100-00-00-X261, 19/0332-06, County-wide).

Background and Discussion:

This project will make repairs to 17 separate project sites included within the Non-Federal Concrete Lined Channel Program. The purpose of the modification in contract is to adjust planned and projected quantities for the completed and current scope of work. The adjustments account for changes in scope caused by changed field conditions and for additional scope of work requested by the Flood Control District construction manager.

Fiscal Impact: There is no cost as part of his change in contract.

Fiscal Summary			
Expenditures	FY 20-21	FY 21-22 Projected	Future Years Projected [3 additional years]
Service Impacted: N/A			
Existing Budget	\$0	\$0	\$0
Additional Appropriation	\$0	\$0	\$0
Total Expenditures	\$0	\$0	\$0
Funding Sources	\$0	\$0	\$0

Existing Department Budget	\$0	\$0	\$0
Please Identify Funding Sources Special Revenue, Grant, etc.	\$0	\$0	\$0
HCFCDD Operations & Maintenance	\$0	\$0	\$0
Total Sources	\$0	\$0	\$0

Alternatives:

This is an active construction contract, so there are not many alternatives to approving a change order other than cancelling the contract which is not recommended as doing so would substantially delay the remaining work in the construction contract.

Alignment with Strategic Objective:

SO4.4 - Reducing flooding risks across Harris County by continuing to improve the maintenance and performance of District facilities which includes infrastructure repair management sediment removal projects.

Attachments: Change in Contract