



Legislation Details (With Text)

File #: 21-4774 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 9/6/2021 **In control:** Commissioners Court
On agenda: 9/14/2021 **Final action:** 9/14/2021
Title: Request for approval of change in contract with Traf-Tex, Inc., for final construction of Traffic Signal - Huffmeister Road at Hempstead Road - 2018, a reduction of \$3,001.38, adding 2 calendar days, Job No. 18/0323-2, Precinct 3.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/14/2021	1	Commissioners Court		

Harris County Commissioners Court

Request for Court Action

Proposed Meeting Date: September 14, 2021

Department:

County Engineer

Department Head/Elected Official: John R. Blount, P.E., County Engineer

Type of Request:

Contract - Amendment

Project ID (if applicable): 19208MF16W01

Vendor/Entity Legal Name (if applicable): Traf-Tex, Inc.

MWDBE Participation (if applicable): N/A

Request Summary (Agenda Caption):

Request for approval of change in contract with Traf-Tex, Inc., for final construction of Traffic Signal - Huffmeister Road at Hempstead Road - 2018, a reduction of \$3,001.38, adding 2 calendar days, Job No. 18/0323-2, Precinct 3.

Background and Discussion:

Install a new signal and perform minor roadway repairs at the Huffmeister Road/Louetta Road and Huffmeister Road (South leg) Intersection. Changes include minor reductions in conduit and signal wire. It also includes an extension of the contract time of 2 calendar days to install Precinct requested additional street name signs.

Expected Impact:

Changes allow the completion of the project in accordance with the original intent of the project. This Change Order is a reduction in overall cost; the project is funded by the Harris County Engineering Department and the funds will be credited back to this department.

Alternative Options:

Harris County not recoup the cost for quantities not used on the project.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health

- ☒ Transportation
- ☐ Flooding
- ☐ Environment

☐ Governance and Customer Service

Prior Court Action (if any): 11/12/2019, Agenda Item #23.d.12.e, Project Renewal

Location:

Address (if applicable):

[Address, Line 1]

[Address, Line 2]

- ☐ Countywide
- ☐ Precinct 1
- ☐ Precinct 2

☒ Precinct 3

<input type="checkbox"/> Precinct 4			
Fiscal and Personnel Summary			
Service Name: [Enter Here]	FY 21-22	Estimates	
		FY 22-23	Next 3 FYs
Incremental Expenditures			
Labor Expenditures			
Non-Labor Expenditures			
Total Incremental Expenditures			

Funding Sources (General Fund, PIC Fund, Debt or CP, Grants, or Other - Please Specify)				
Existing Budget	3259 HC COMM Paper Ser D2	\$266,970.32		
Total Current Budget		\$266,970.32		
Additional Budget Requested	[Fund Name 1]			
	[Fund Name 2]			
	[Fund Name 3]			
Total Additional Budget Requested				
Total Funding Sources		\$266,970.32		
Personnel (Fill out section only if requesting new PCNs)				
Current Position Count for Service	#	#	#	#
Additional Positions Requested	#	#	#	#
Total Personnel	#	#	#	#

Anticipated Implementation Date: September 14, 2021

Emergency/Disaster Recovery Note:

- ☒ Not an emergency, disaster recovery, or COVID-19 related item
- ☐ Emergency Item
- ☐ COVID-19 related Item
- ☐ Disaster Recovery related Item

Contact(s):

Julia Bond, Manager, Engineering Department - Construction Programs Division

Attachments:

County Auditor's Form 1258B (Job No. 18/0323-2)