



Legislation Details (With Text)

File #: 21-4775 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 9/6/2021 **In control:** Commissioners Court
On agenda: 9/14/2021 **Final action:** 9/14/2021
Title: Request for approval of change in contract with Traf-Tex, Inc., for final construction of Traffic Signal - Eldridge Parkway at Alief Clodine Road - 2018, an addition of \$42,777.64, adding 28 calendar days, Job No. 18/0323-1, Precinct 3.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/14/2021	1	Commissioners Court		

Harris County Commissioners Court

Request for Court Action

Proposed Meeting Date: September 14, 2021

Department:

County Engineer

Department Head/Elected Official: John R. Blount, P.E., County Engineer

Type of Request:

Contract - Amendment

Project ID (if applicable): 19208MF15Z01

Vendor/Entity Legal Name (if applicable): Traf-Tex, Inc.

MWDBE Participation (if applicable): N/A

Request Summary (Agenda Caption):

Request for approval of change in contract with Traf-Tex, Inc., for final construction of Traffic Signal - Eldridge Parkway at Alief Clodine Road - 2018, an addition of \$42,777.64, adding 28 calendar days, Job No. 18/0323-1, Precinct 3.

Background and Discussion:

Traffic signal upgrade at the intersection of Eldridge Parkway at Alief Clodine Road. This change includes \$10k for pavement markings, \$20k for pedestrian poles and \$13k for conduit/signal loops/liquidated damages. It also includes an extension of the contract time of 28 calendar days to install these additional items.

Expected Impact:

Changes allow the completion of the project in accordance with the original intent of the project. This Change Order will be funded by the Harris County Engineering Department and will have no financial impact to Precinct 3.

Alternative Options:

Leave the signal incomplete/non-functioning or return the signal to the original, pre-project condition.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health

- ☒ Transportation
- ☐ Flooding
- ☐ Environment

☐ Governance and Customer Service

Prior Court Action (if any): 11/12/2019, Agenda Item #23.d.12.e, Project Renewal

Location:

Address (if applicable):

[Address, Line 1]

[Address, Line 2]

- ☐ Countywide
- ☐ Precinct 1
- ☐ Precinct 2

☒ Precinct 3

<input type="checkbox"/> Precinct 4			
Fiscal and Personnel Summary			
Service Name: [Enter Here]	FY 21-22	Estimates	
		FY 22-23	Next 3 FYs
Incremental Expenditures			
Labor Expenditures			

Non-Labor Expenditures				
Total Incremental Expenditures				
Funding Sources (General Fund, PIC Fund, Debt or CP, Grants, or Other - Please Specify)				
Existing Budget	3259 HC COMM Paper Ser D2	\$245,480.39		
	[Fund Name 2]			
	[Fund Name 3]			
Total Current Budget		\$245,480.39		
Additional Budget Requested	3259 HC COMM Paper Ser D2	\$42,777.64		
	[Fund Name 2]			
	[Fund Name 3]			
Total Additional Budget Requested		\$42,777.64		
Total Funding Sources		\$288,258.03		
Personnel (Fill out section only if requesting new PCNs)				
Current Position Count for Service	#	#	#	
Additional Positions Requested	#	#	#	
Total Personnel	#	#	#	

Anticipated Implementation Date: September 14, 2021

Emergency/Disaster Recovery Note:

☒ Not an emergency, disaster recovery, or COVID-19 related item

☐ Emergency Item

☐ COVID-19 related Item

☐ Disaster Recovery related Item

Contact(s):

Julia Bond, Manager, Engineering Department - Construction Programs Division

Attachments:

County Auditor's Form 1258B (Job No. 18/0323-1)