



Legislation Details (With Text)

File #: 21-5408 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 10/4/2021 **In control:** Commissioners Court
On agenda: 10/12/2021 **Final action:** 10/12/2021
Title: Request for approval of Change in Contract No. 2 with Hurtado Construction Company for excavation of Little York Basin and Hopper Basin and channel conveyance improvements on HCFCD Unit P118-14-00, adding 81 calendar days and resulting in an addition of \$264,036 to the contract amount. (Halls Bayou Watershed, Bond ID C-35, Project ID P518-10-00-E002, Job No. 20/0071, Precinct 2).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-5408 CIC HURTADO PCT 2 backup

Date	Ver.	Action By	Action	Result
10/12/2021	1	Commissioners Court		

Department: Flood Control District

Department Head/Elected Official: Alan R. Black, P.E., Interim Executive Director

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): P518-10-00-E002

Vendor/Entity Legal Name (if applicable): Hurtado Construction Company

MWDBE Participation (if applicable): Yes

Request Summary (Agenda Caption):

Request for approval of Change in Contract No. 2 with Hurtado Construction Company for excavation of Little York Basin and Hopper Basin and channel conveyance improvements on HCFCD Unit P118-14-00, adding 81 calendar days and resulting in an addition of \$264,036 to the contract amount. (Halls Bayou Watershed, Bond ID C-35, Project ID P518-10-00-E002, Job No. 20/0071, Precinct 2).

Background and Discussion:

Disposal of trash, tires, and rims on both project sites. Adjust pipe size to match existing found on sites and add culvert to mitigate ponding in Hopper Basin. Add asphalt to Little York Road surface for compliance with City of Houston request and add all weather access to Hopper Road basin for District maintenance access.

Expected Impact:

This RCA is required in order to complete the District construction contract under original or needed revised scope. Timely execution is appreciated in order to mitigate any potential delays from the contractor.

Alternative Options:

This is an active construction contract, so there are not many alternatives to approving a change order other than cancelling the contract which is not recommended as doing so would substantially delay the remaining work in the construction contract.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☐ Transportation
- ☒ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
05/19/2020	23.d.21.	Contract Award
06/08/2021	99.	Contract Amendment

Location:

Address (if applicable): Little York and Hopper Detention Basin

Precinct(s): Precinct 2

Fiscal and Personnel Summary				
Service Name	4.a.2 - Construction Services	FY 21-22	Estimates	
			FY 22	Next 3 FYs
Incremental Expenditures				
Labor Expenditures		-	-	-
Non-Labor Expenditures		265K	-	-
Total Incremental Expenditures		265K	-	-
Funding Sources (General Fund, PIC Fund, Debt or CP, Grants, or Other - Please Specify)				
Existing Budget	Bond ID C-35	3.6M	-	-
	-	-	-	-
	-	-	-	-
Total Current Budget		-	-	-
Additional Budget Requested	Bond ID C-35	265K	-	-
	-	-	-	-
	-	-	-	-
Total Additional Budget Requested		265K	-	-

Total Funding Sources	3.8M	-	-
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Implementation Date: October 12, 2021

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Alan R. Black, P.E., Interim Executive Director

Matthew K. Zeve, P.E., Deputy Executive Director

Attachments (if applicable): Change in Contract and Map