



## Legislation Details (With Text)

**File #:** 21-6330      **Version:** 1      **Name:**  
**Type:** Contract - Amendment      **Status:** Passed  
**File created:** 11/15/2021      **In control:** Commissioners Court  
**On agenda:** 11/30/2021      **Final action:** 11/30/2021  
**Title:** Request for approval of a change in contract with Texas Materials Group, Inc. in connection with Louetta Bridge at Little Cypress Creek (Seg 2), adding 18 calendar days, with an addition in the amount of \$196,204.86, Job No. 20/0136-2, UPIN 18103MF0RY01, Precinct 3.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-6330 CIC - Louetta Bridge at Little Cypress Creek P3.pdf

Date	Ver.	Action By	Action	Result
11/30/2021	1	Commissioners Court		

**Department:** County Engineer

**Department Head/Elected Official:** Loyd Smith, P.E., Interim County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID** (if applicable): Job No. 20/0136

**Vendor/Entity Legal Name** (if applicable): Texas Materials Group, Inc.

**MWDBE Participation** (if applicable): N/A

**Request Summary (Agenda Caption):**

Request for approval of a change in contract with Texas Materials Group, Inc. in connection with Louetta Bridge at Little Cypress Creek (Seg 2), adding 18 calendar days, with an addition in the amount of \$196,204.86, Job No. 20/0136-2, UPIN 18103MF0RY01, Precinct 3.

**Background and Discussion:**

Project includes construction of Louetta Road from Stablewood Farms Dr. to Telge Road across Little Cypress Creek (L100-00-00). Change includes new inlet and re-grading around headwalls to facilitate drainage, lowering the outfall at Little Cypress Creek, adjusting headwall height and adding pedestrian rail on Precinct 4 side of bridge.

**Expected Impact:**

Change facilitates drainage around the new bridge and into the outfall at Little Cypress Creek as well as improves safety for the travelling public. It also increases the estimated amounts of several existing items to

allow the project to be constructed as shown in the design plans.

#### Alternative Options:

Leave the concerns over drainage and pedestrian safety unaddressed. Redesign and/or reduce the scope of the project to allow the project to be constructed without increasing the estimated amounts.

#### Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

#### Prior Court Action (if any):

Date	Agenda Item #	Action Taken
07/14/2020	19.d.9.b.	Contract Award
07/20/2021	117	Contract Amendment for additional funds and extension of project term

#### Location:

Address (if applicable):

Precinct(s): Precinct 3

Fiscal and Personnel Summary			
Service Name			
	FY 21-22	FY 22	Next 3 FYs
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$1,247,294.34	\$	\$
<b>Total Incremental Expenditures</b>	<b>\$1,247,294.34</b>	<b>\$</b>	<b>\$</b>
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
Other 3002	\$1,051,089.48	\$	\$

Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$1,051,089.48	\$	\$
Additional Budget Requested			
Other 3002	\$196,204.86	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$196,204.86	\$	\$
<b>Total Funding Sources</b>	<b>\$1,247,294.34</b>	<b>\$</b>	<b>\$</b>
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Implementation Date:** November 30, 2021

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Julia Bond, P.E., Manager, HCED

**Attachments** (if applicable): County Auditor's Form 1258B