



Legislation Details (With Text)

File #: 21-6375 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Agenda Ready
File created: 11/15/2021 **In control:** Commissioners Court
On agenda: 11/30/2021 **Final action:**
Title: Request for approval of change in contract No. 8 with Salem Group, Inc. dba Complete Concrete, for non-federal concrete lined channel repairs, with no change to the contract amount. (Project ID Z100-00-00-X261, Job No. 19/0332, Countywide).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-6375 CIC COMPLETE CONCRETE CW backup

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Department: Flood Control District

Department Head/Elected Official: Alan R. Black, P.E., Interim Executive Director

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): Z100-00-00-X261

Vendor/Entity Legal Name (if applicable): Salem Group, Inc. dba Complete Concrete

MWDBE Participation (if applicable):

Request Summary (Agenda Caption):

Request for approval of change in contract No. 8 with Salem Group, Inc. dba Complete Concrete, for non-federal concrete lined channel repairs, with no change to the contract amount. (Project ID Z100-00-00-X261, Job No. 19/0332, Countywide).

Background and Discussion:

The purpose of this change in contract is to (a) extend quantities for anchored sodding required at Project ID C106-03-00-X016; and (b) granular fill material, trench shoring and onsite fill pay item quantities needed to complete the work at Project ID E101-00-00-X048.

Expected Impact:

This RCA is required to complete the District construction contract under original or needed revised scope. Timely execution is appreciated in order to mitigate any potential delays from the contractor.

Alternative Options:

This is an active construction contract, so there are not many alternatives to approving a change order other than cancelling the contract which is not recommended, as doing so would substantially delay the remaining

work in the construction contract.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
10/29/2019	20.c.1.a	Request to Advertise
12/17/2019	23.d.13.d	Contract Award
02/09/2021	85.	Change in Contract No. 4
04/27/2021	95.	Change in Contract No. 5
04/27/2021	96.	Change in Contract No. 6
08/24/2021	118.	Change in Contract No. 7

Location: N/A

Address (if applicable):

Precinct(s): Countywide

Fiscal and Personnel Summary			
Service Name	4.a.2 - Construction Services		
	FY 21-22	FY 22	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$	\$	\$
Total Incremental Expenditures	\$	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$

Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
Total Funding Sources	\$	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Implementation Date: November 30, 2021

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Alan R. Black, P.E., Interim Executive Director

Matthew K. Zeve, P.E., Deputy Executive Director

Attachments (if applicable): Change in Contract