



Legislation Details (With Text)

File #: 22-4495 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 7/21/2022 **In control:** Commissioners Court
On agenda: 8/2/2022 **Final action:** 8/2/2022
Title: Request for approval of change in contract No. 15 with James Construction Group, LLC, for the Brays Bayou Federal Flood Control Project, with no change to the contract amount. (Brays Bayou Watershed, Bond ID C-11, Project ID D100-00-00-B047, Job No. 19/0365, Precincts 1, 2 and 4). Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/2/2022	1	Commissioners Court		

Department: Flood Control District

Department Head/Elected Official: Tina Petersen, Ph.D., P.E., Executive Director

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): D100-00-00-B047

Vendor/Entity Legal Name (if applicable): James Construction Group, LLC

MWDBE Contracted Goal (if applicable): N/A

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program

Request Summary (Agenda Caption):

Request for approval of change in contract No. 15 with James Construction Group, LLC, for the Brays Bayou Federal Flood Control Project, with no change to the contract amount. (Brays Bayou Watershed, Bond ID C-11, Project ID D100-00-00-B047, Job No. 19/0365, Precincts 1, 2 and 4). Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

Background and Discussion:

This Contract Change is the consolidation of several changes at 2 different sites as detailed hereinafter; (1) Alameda earthwork pay item quantities are being adjusted to match the surveyed quantities; and pay items are adjusted to match the final quantities of work performed as agreed between HCFCD and the Contractor. (2) Buffalo Speedway earthwork pay item quantities are being adjusted to match the surveyed quantities; and pay

items are adjusted to match the final quantities of work performed as agreed between HCFCF and the Contractor.

Expected Impact:

This RCA is required to complete the District construction contract under original or needed revised scope.

Alternative Options:

This is an active construction contract, so there are not many alternatives to approving a change order other than cancelling the contract which is not recommended as doing so would substantially delay the remaining work in the construction contract.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☐ Transportation
- ☒ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
02/25/21	Supplemental It	Award
07/14/21	I.2.c.3	Change in Contract No. 1
08/11/21	I.2.c.2	Change in Contract No. 2
11/10/21	I.2.c.2	Change in Contract No. 3
01/05/22	I.2.c.1	Change in Contract No. 4
02/09/22	86.	Change in Contract No. 5
05/25/22	78.	Change in Contract No. 6
06/08/22	98.	Change in Contract No. 7
09/14/22	147.	Change in Contract No. 8
11/30/22	91.	Change in Contract No. 9
01/04/23	105.	Change in Contract No. 10
03/08/23	121.	Change in Contract No. 11
03/22/23	110.	Change in Contract No. 12
05/22/23	126.	Change in Contract No. 13
07/19/23	129.	Change in Contract No. 14

Location: N/A

Address (if applicable):

Precinct(s): Precincts 1, 2, & 4

Fiscal and Personnel Summary			
Service Name	N/A		
	SFY 22	FY 23	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$	\$	\$
Total Incremental Expenditures	\$	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
Total Funding Sources	\$	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Court Date: August 2, 2022

Anticipated Implementation Date (if different from Court date):

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Tina Petersen, Ph.D., P.E., Executive Director, Flood Control District

Attachments (if applicable): Change in Contract and Map