



Legislation Details (With Text)

File #: 22-4557 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 7/22/2022 **In control:** Commissioners Court
On agenda: 8/2/2022 **Final action:** 8/2/2022
Title: Request for approval of a change in contract with Main Lane Industries, LTD in connection with Kowis Street Reconstruction - Royal Pine Drive to approx. 180' E of Bentley Road, adding 2 calendar days, with an addition in the amount of \$32,506.57, Job No. 21/0366-1, UPIN 20102MF1EZ01, Precinct 2, MWDBE Contracted Goal: 12%, MWDBE Current Participation: 88%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/2/2022	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): Job No. 21/0366

Vendor/Entity Legal Name (if applicable): Main Lane Industries, LTD

MWDBE Contracted Goal (if applicable): 12%

MWDBE Current Participation (if applicable): 48.12%

Justification for 0% MWDBE Participation Goal: N/A - Goal is not 0% and is listed above

Request Summary (Agenda Caption):

Request for approval of a change in contract with Main Lane Industries, LTD in connection with Kowis Street Reconstruction - Royal Pine Drive to approx. 180' E of Bentley Road, adding 2 calendar days, with an addition in the amount of \$32,506.57, Job No. 21/0366-1, UPIN 20102MF1EZ01, Precinct 2, MWDBE Contracted Goal: 12%, MWDBE Current Participation: 88%.

Background and Discussion:

Project includes reconstruction of Kowis Street from Halls Bayou Hike and Bike Trail to James Driver Inclusive Park. Change includes new items for special project signs at the request of the Precinct and drainage pipe for temporary drainage. Change also includes time to complete the additional work.

Expected Impact:

Change allows the Precinct to add additional special signs to the project and allows temporary drainage while the project is being constructed.

Alternative Options:

Eliminate the special signs and construct the project without accommodations for drainage during construction.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
01/25/2022	281	Contract Award

Location:

Address (if applicable): Kowis Street.

Precinct(s): Precinct 2

Fiscal and Personnel Summary			
Service Name			
	SFY 22	FY 23	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$32,506.57	\$	\$
Total Incremental Expenditures	\$32,506.57	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
Other	\$32,506.57	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$32,506.57	\$	\$
Additional Budget Requested			
Choose an item.	\$0	\$	\$
Choose an item.	\$	\$	\$

Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$0	\$	\$
Total Funding Sources	\$32,506.57	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Court Date: August 02, 2022

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Julia Bond, P.E., Manager HCED-CPD

Attachments (if applicable): County Auditor's Form 1258B