



## Legislation Details (With Text)

**File #:** 22-4566 **Version:** 1 **Name:**  
**Type:** Contract - Amendment **Status:** Passed  
**File created:** 7/22/2022 **In control:** Commissioners Court  
**On agenda:** 8/2/2022 **Final action:** 8/2/2022  
**Title:** Request for approval of a change in contract with SER Construction Partners, LLC in connection with Crosby Lynchburg Road Phase 3, adding 2 calendar days, with an addition in the amount of \$43,125.10, Job No. 21/0059-2, UPIN 17102MF0MV01, Precincts 2 & 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

| Date     | Ver. | Action By           | Action | Result |
|----------|------|---------------------|--------|--------|
| 8/2/2022 | 1    | Commissioners Court |        |        |

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID** (if applicable): Job No. 21/0059

**Vendor/Entity Legal Name** (if applicable): SER Construction Partners, LLC

**MWDBE Contracted Goal** (if applicable): 0%

**MWDBE Current Participation** (if applicable): N/A

**Justification for 0% MWDBE Participation Goal:** N/A - project was awarded prior to launch of County's M/WBE Program

**Request Summary (Agenda Caption):**

Request for approval of a change in contract with SER Construction Partners, LLC in connection with Crosby Lynchburg Road Phase 3, adding 2 calendar days, with an addition in the amount of \$43,125.10, Job No. 21/0059-2, UPIN 17102MF0MV01, Precincts 2 & 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Background and Discussion:**

Project includes reconstruction of the existing Crosby Lynchburg Road from the existing asphalt road to a concrete five-lane roadway with curb and gutter. Change includes removal and disposal of oversized boat dumped within the project limits, a new bid item for installation of a crash cushion and an additional amount of 48" reinforced concrete pipe. Change also includes time to complete this additional work.

**Expected Impact:**

Changes allow the project to be completed in accordance with the original intent of the project and to allow the Contractor time to complete this additional work without penalty.

**Alternative Options:**

Reduce the scope of work to eliminate the need for the additional items of work.

**Alignment with Goal(s):**

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

**Prior Court Action (if any):**

| Date       | Agenda Item # | Action Taken                            |
|------------|---------------|---|
| 04/27/2021 | 221           | Contract Award                          |
| 05/24/2022 | 35            | Contract Amendment for additional funds |

**Location:**

Address (if applicable): Crosby Lynchburg Road.

Precinct(s): Precincts 2 & 3

| Fiscal and Personnel Summary   |                    |           |            |
|--|--------------------|-----------|------------|
| Service Name   | Reconstruction     |           |            |
|  | SFY 22             | FY 23     | Next 3 FYs |
| <b>Incremental Expenditures (do NOT write values in thousands or millions)</b> |                    |           |            |
| Labor Expenditures   | \$                 | \$        | \$         |
| Non-Labor Expenditures   | \$43,125.10        | \$        | \$         |
| <b>Total Incremental Expenditures</b>  | <b>\$43,125.10</b> | <b>\$</b> | <b>\$</b>  |
| <b>Funding Sources (do NOT write values in thousands or millions)</b>          |                    |           |            |
| Existing Budget  |                    |           |            |
| Other  | \$43,125.10        | \$        | \$         |
| Choose an item.  | \$                 | \$        | \$         |
| Choose an item.  | \$                 | \$        | \$         |
| <b>Total Current Budget</b>  | <b>\$43,125.10</b> | <b>\$</b> | <b>\$</b>  |

|   |                    |           |           |
|---|--------------------|-----------|-----------|
| Additional Budget Requested                                     |                    |           |           |
| Choose an item.   | \$                 | \$        | \$        |
| Choose an item.   | \$                 | \$        | \$        |
| Choose an item.   | \$                 | \$        | \$        |
| Total Additional Budget Requested                               | \$                 | \$        | \$        |
| <b>Total Funding Sources</b>                                    | <b>\$43,125.10</b> | <b>\$</b> | <b>\$</b> |
| <b>Personnel</b> (Fill out section only if requesting new PCNs) |                    |           |           |
| Current Position Count for Service                              | -                  | -         | -         |
| Additional Positions Requested                                  | -                  | -         | -         |
| <b>Total Personnel</b>  | -                  | -         | -         |

**Anticipated Court Date: August 02, 2022**

**Anticipated Implementation Date (if different from Court date): N/A**

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Julia Bond, P.E., Manager HCED-CPD

**Attachments** (if applicable): County Auditor's Form 1258B