



Legislation Details (With Text)

File #: 22-5813 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 9/19/2022 **In control:** Commissioners Court
On agenda: 9/27/2022 **Final action:** 9/27/2022
Title: Request for approval of a change in contract with GMJ Paving Co., LLC in connection with Maintenance - BS2N Genoa 2021, adding 30 calendar days, with an addition in the amount of \$353,000.00, Job No. 21/0406-1, UPIN 22102MF25801, Precinct 2, MWDBE Contracted Goal: 11%, MWDBE Current Participation: 95%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): Job No. 21/0406

Vendor/Entity Legal Name (if applicable): GMJ Paving Co., LLC

MWDBE Contracted Goal (if applicable): 11%

MWDBE Current Participation (if applicable): 95%

Justification for 0% MWDBE Participation Goal: N/A - Goal is not 0% and is listed above

Request Summary (Agenda Caption):

Request for approval of a change in contract with GMJ Paving Co., LLC in connection with Maintenance - BS2N Genoa 2021, adding 30 calendar days, with an addition in the amount of \$353,000.00, Job No. 21/0406-1, UPIN 22102MF25801, Precinct 2, MWDBE Contracted Goal: 11%, MWDBE Current Participation: 95%.

Background and Discussion:

Project includes repair of asphalt pavement throughout the Genoa area for the BetterStreets2Neighborhoods Community Program for Harris County Precinct 2. Change includes addition of three new bid items (roadway excavation, lime stabilized subgrade, lime) and the increase of existing bid item asphalt base repair required to complete the subgrade improvement on McCabe Rd and 30 days to complete the work.

Expected Impact:

Change allows contractor to improve the poor existing subgrade conditions and adjust the schedule to accommodate the additional work.

Alternative Options:

Remove road of the scope of work.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
01/25/2022	278	Contract Award

Location:

Address (if applicable):

Precinct(s): Precinct 2

Fiscal and Personnel Summary			
Service Name	Repairs		
	SFY 22	FY 23	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$353,000.00	\$	\$
Total Incremental Expenditures	\$353,000.00	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
Other	\$353,000.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$353,000.00	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$

Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
Total Funding Sources	\$353,000.00	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Court Date: September 27, 2022

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Julia Bond, P.E., Manager HCED-CPD

Attachments (if applicable): County Auditor's Form 1258B