



## Legislation Details (With Text)

**File #:** 22-5821      **Version:** 1      **Name:**  
**Type:** Contract - Amendment      **Status:** Agenda Ready  
**File created:** 9/19/2022      **In control:** Commissioners Court  
**On agenda:** 9/27/2022      **Final action:** 9/27/2022  
**Title:** Request for approval of a change in contract with Unitas Construction, Inc. in connection with Peek Road from North of Grand Ventana Drive to North of Stockdick School Road, adding 25 calendar days, with no change in the amount, Job No. 20/0204-3, UPIN 17103N301003, Precinct 4, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID** (if applicable): Job No. 20/0204

**Vendor/Entity Legal Name** (if applicable): Unitas Construction, Inc.

**MWDBE Contracted Goal** (if applicable): 0%

**MWDBE Current Participation** (if applicable): 0%

**Justification for 0% MWDBE Participation Goal:** N/A - project was awarded prior to launch of County's M/WBE Program

**Request Summary (Agenda Caption):**

Request for approval of a change in contract with Unitas Construction, Inc. in connection with Peek Road from North of Grand Ventana Drive to North of Stockdick School Road, adding 25 calendar days, with no change in the amount, Job No. 20/0204-3, UPIN 17103N301003, Precinct 4, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Background and Discussion:**

Project includes construction of a 4-lane concrete boulevard with 32' median and underground storm sewer system. Change includes 20 days for fill in the ditches on east side of the roadway and 5 days at the driveway in front of the school on Peek Road.

**Expected Impact:**

Additional time allows the Contractor to complete additional work without penalty.

**Alternative Options:**

Maintain the original scope of the project.

**Alignment with Goal(s):**

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
09/15/2020	18.d.11.j	Contract Award
01/04/2022	39	Contract Amendment for additional funds and extension of project term
07/19/2022	30	Contract Amendment for additional funds and extension of project term

**Location:**

Address (if applicable): Peek Road.

Precinct(s): Precinct 4

Fiscal and Personnel Summary			
Service Name			
	SFY 22	FY 23	Next 3 FYs
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$	\$	\$
<b>Total Incremental Expenditures</b>	\$	\$	\$
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Current Budget</b>	\$	\$	\$

Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
<b>Total Funding Sources</b>	\$	\$	\$
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Court Date: September 27, 2022**

**Anticipated Implementation Date (if different from Court date): N/A**

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Julia Bond, P.E., Manager HCED-CPD

**Attachments** (if applicable): County Auditor's Form 1258B