



Legislation Details (With Text)

**File #:** 23-0197      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 12/28/2022      **In control:** Commissioners Court

**On agenda:** 1/10/2023      **Final action:** 1/10/2023

**Title:** Request for approval of change in contract No. 1 with Lecon, Inc., for Major Maintenance of Cypress Creek and Tributaries Batch 3, with no change to the contract amount. (Cypress Creek Watershed, Bond ID CI-012, Project ID K100-00-00-X087, Job No. 22/0085, Precincts 1 and 3, MWDBE Contracted Goal: 20.5%, MWDBE Participation Goal: 4.81%).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 011023 CIC LECON PCT 1 AND 3 backup

Date	Ver.	Action By	Action	Result
1/10/2023	1	Commissioners Court		

**Department:** Flood Control District

**Department Head/Elected Official:** Tina Petersen, Ph.D., P.E., Executive Director

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID (if applicable):** K100-00-00-X087

**Vendor/Entity Legal Name (if applicable):** Lecon, Inc.

**MWDBE Contracted Goal (if applicable):** 20.5%

**MWDBE Current Participation (if applicable):** 4.81%

**Justification for 0% MWDBE Participation Goal:** N/A - Goal is not 0% and is listed above

**Request Summary (Agenda Caption):**

Request for approval of change in contract No. 1 with Lecon, Inc., for Major Maintenance of Cypress Creek and Tributaries Batch 3, with no change to the contract amount. (Cypress Creek Watershed, Bond ID CI-012, Project ID K100-00-00-X087, Job No. 22/0085, Precincts 1 and 3, MWDBE Contracted Goal: 20.5%, MWDBE Participation Goal: 4.81%).

**Background and Discussion:**

The purpose of this change is to adjust existing contract pay items and add new site pay items due to modifications in design tailored for those field conditions. These changes result in a zero-dollar, zero-day change.

**Expected Impact:**

This RCA is required to complete the District construction contract under the original or needed revised scope.

**Alternative Options:**

This is an active construction contract, so there are not many alternatives to approving a change order other than cancelling the contract which is not recommended as doing so would substantially delay the remaining work in the construction contract.

**Alignment with Goal(s):**

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
05/10/2022	213.	Award

**Location: N/A**

Address (if applicable):

Precinct(s): Precincts 1 & 3

<b>Fiscal and Personnel Summary</b>			
Service Name	N/A		
	FY 23	FY 24	Next 3 FYs
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$	\$	\$
<b>Total Incremental Expenditures</b>	\$	\$	\$
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Current Budget</b>	\$	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$

Total Additional Budget Requested	\$	\$	\$
<b>Total Funding Sources</b>	\$	\$	\$
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Court Date: January 10, 2023**

**Anticipated Implementation Date (if different from Court date):**

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Yesenia Martinez, Commissioners Court Coordinator, Flood Control District

**Attachments** (if applicable): Change in Contract and Map