



## Legislation Details (With Text)

**File #:** 23-0502      **Version:** 1      **Name:**  
**Type:** Contract - Amendment      **Status:** Passed  
**File created:** 1/19/2023      **In control:** Commissioners Court  
**On agenda:** 1/31/2023      **Final action:** 1/31/2023  
**Title:** Request for approval of change in contract No. 6 with Environmental Allies, Inc. for General Systems Repairs - Harris County North, with no change to the contract amount. (Project ID Z100-00-00-X324, Job No. 21/0442, Countywide, MWDBE Contracted Goal: 12%, MWDBE Current Participation: 15%).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
1/31/2023	1	Commissioners Court		

**Department:** Flood Control District

**Department Head/Elected Official:** Tina Petersen, Ph.D., P.E., Executive Director

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID** (if applicable): Z100-00-00-X324

**Vendor/Entity Legal Name** (if applicable): Environmental Allies, Inc.

**MWDBE Contracted Goal** (if applicable): 12%

**MWDBE Current Participation** (if applicable): 15%

**Justification for 0% MWDBE Participation Goal:** N/A - Goal is not 0% and is listed above

**Request Summary (Agenda Caption):**

Request for approval of change in contract No. 6 with Environmental Allies, Inc. for General Systems Repairs - Harris County North, with no change to the contract amount. (Project ID Z100-00-00-X324, Job No. 21/0442, Countywide, MWDBE Contracted Goal: 12%, MWDBE Current Participation: 15%).

**Background and Discussion:**

This contract change is to add a new pay item for geogrid matting to the project. The geogrid matting is required in order to complete the all-weather access road for the Katy Hockley mitigation bank. Without this new pay item, the project cannot be completed. Pay item quantities that are not needed for current or upcoming work have been deducted to offset the additional cost of this new scope of work.

**Expected Impact:**

This RCA is required in order to complete the HCFCD construction contract under original or needed revised scope.

**Alternative Options:**

This is an active construction contract. There are no viable alternatives except for closing the current contract and bidding the items. This would substantially delay completion of the work and is not recommended.

**Alignment with Goal(s):**

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☐ Transportation
- ☒ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
02/22/2022	269.	Award
10/18/2022	134.	Additional funding

**Location: N/A**

Address (if applicable):

Precinct(s): Countywide

**Fiscal and Personnel Summary**

Service Name	N/A		
	FY 23	FY 24	Next 3 FYs
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$	\$	\$
<b>Total Incremental Expenditures</b>	\$	\$	\$
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Current Budget</b>	\$	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$

Total Additional Budget Requested	\$	\$	\$
<b>Total Funding Sources</b>	\$	\$	\$
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Court Date:** January 31, 2023

**Anticipated Implementation Date (if different from Court date):**

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Yesenia Martinez, Commissioners Court Coordinator, Flood Control District

**Attachments** (if applicable): Change in Contract