



Legislation Details (With Text)

File #: 23-2887 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 5/9/2023 **In control:** Commissioners Court
On agenda: 5/16/2023 **Final action:** 5/16/2023
Title: Request for approval of a change in contract with Sequeira Civil Construction, LLC, in connection with Schiel Road 1 - from East of SH-99 to West of Fairfield Place Drive, with an addition in the amount of \$3,840.00, Job No. 22/0344-1, UPIN 18103N302202, Precinct 3, MWDBE Contracted Goal: 100%, MWDBE Current Participation: 100%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/16/2023	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): Job No. 22/0344

Vendor/Entity Legal Name (if applicable): Sequeira Civil Construction, LLC

MWDBE Contracted Goal (if applicable): 100%

MWDBE Current Participation (if applicable): 100%

Justification for 0% MWDBE Participation Goal: N/A - Goal is not 0% and is listed above

Request Summary (Agenda Caption):

Request for approval of a change in contract with Sequeira Civil Construction, LLC, in connection with Schiel Road 1 - from East of SH-99 to West of Fairfield Place Drive, with an addition in the amount of \$3,840.00, Job No. 22/0344-1, UPIN 18103N302202, Precinct 3, MWDBE Contracted Goal: 100%, MWDBE Current Participation: 100%.

Background and Discussion:

Project includes construction of a standard 4-lane concrete boulevard section on Schiel Road, from East of SH - 99 to West of Fairfield Place Drive.

Change includes installation of temporary 60-inch RCP under driveway:

- REIMBERSMENT OF COST FOR INSTALLATION OF 60 INCH RCP (\$3,840.00), 0 days

Expected Impact:

Change allows the contractor to be compensated for temporary 60" RCP included in the scope of work and not accounted for in the unit bid items.

Alternative Options:

Reduce width of detour asphalt pavement and risk an unsafe driving condition.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☒ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
11/15/2022	240	Contract Award

Location:

Address (if applicable): Schiel Road.

Precinct(s): Precinct 3

Fiscal and Personnel Summary			
Service Name			
	FY 23	FY 24	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$3,840.00	\$	\$
Total Incremental Expenditures	\$3,840.00	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
Other Fund 3109	\$3,840.00	\$	\$
Choose an item.	\$	\$	\$

Choose an item.	\$	\$	\$
Total Current Budget	\$3,840.00	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
Total Funding Sources	\$3,840.00	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Court Date: May 16, 2023

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Julia Bond, P.E., Manager HCED-CPD

Attachments (if applicable): County Auditor's Form 1258B