



Legislation Details (With Text)

File #: 23-2895 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 5/9/2023 **In control:** Commissioners Court
On agenda: 5/16/2023 **Final action:** 5/16/2023
Title: Request for approval to execute an amendment with GC Engineering, Inc. in the amount of \$171,275.00 for Professional Engineering Services to provide improvements to Shaw Road from south of Westlake Run Boulevard to Boudreaux Road, UPIN 20104MF1BU01, Precinct 3.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/16/2023	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): 20104MF1BU01

Vendor/Entity Legal Name (if applicable): GC Engineering, Inc.

MWDBE Contracted Goal (if applicable): N/A

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - Goal not applicable to request

Request Summary (Agenda Caption):

Request for approval to execute an amendment with GC Engineering, Inc. in the amount of \$171,275.00 for Professional Engineering Services to provide improvements to Shaw Road from south of Westlake Run Boulevard to Boudreaux Road, UPIN 20104MF1BU01, Precinct 3.

Background and Discussion:

This project is located at Shaw Road in Precinct 3. This project will be improving Shaw Road from south of Westlake Run Blvd to Boudreaux Road. The project will now include sidewalk on both sides throughout the segment. The Consultant will be providing pump detention and associated design, if selected, as a new drainage option.

Expected Impact:

This amendment will be proposing the improvement of Shaw Road by providing a 4-lane concrete boulevard with 32" raised median within a 100' ROW.

Alternative Options:

An alternative would be not to construct the other half boulevard of Shaw Road.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☒ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
04/09/2019		Authorization to Negotiate
09/29/2020		Award - Agreement
11/29/2022		Project Name Change

Location:

Address (if applicable): Shaw Road

Precinct(s): Precinct 3

Fiscal and Personnel Summary			
Service Name	Professional Services		
	FY 23	FY 24	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$171,275.00	\$	\$
Total Incremental Expenditures	\$171,275.00	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
Other	\$171,275.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$171,275.00	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$

Total Additional Budget Requested	\$	\$	\$
Total Funding Sources	\$171,275.00	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Court Date: May 16, 2023

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Enrique Sanchez, Project Manager CIP PCT3

Attachments (if applicable): Agreement