



Legislation Details (With Text)

File #: 24-1547 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 3/14/2024 **In control:** Commissioners Court

On agenda: 3/26/2024 **Final action:** 3/26/2024

Title: Request for approval of a change in contract with WadeCon, LLC in connection with Greenhouse Road-North Approach Cypress Creek Bridges to Mound Road; Mound Road-458 feet East of Crossland Park Lane to Greenhouse Road - 2020, with an addition in the amount of \$105,732.47, Job No. 21/0408-2, UPIN 201033952823, Precinct 3, MWDBE Contracted Goal: 13%, MWDBE Current Participation: 12.68%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/26/2024	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, ENV-SP, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): Job No: 21/0408

Vendor/Entity Legal Name (if applicable): WadeCon, LLC

MWDBE Contracted Goal (if applicable): 13%

MWDBE Current Participation (if applicable): 12.68%

Justification for 0% MWDBE Participation Goal: N/A - Goal is not 0% and is listed above

Request Summary (Agenda Caption):

Request for approval of a change in contract with WadeCon, LLC in connection with Greenhouse Road-North Approach Cypress Creek Bridges to Mound Road; Mound Road-458 feet East of Crossland Park Lane to Greenhouse Road - 2020, with an addition in the amount of \$105,732.47, Job No. 21/0408-2, UPIN 201033952823, Precinct 3, MWDBE Contracted Goal: 13%, MWDBE Current Participation: 12.68%.

Background and Discussion:

Project includes completion of the second half of the concrete boulevard pavement section for Greenhouse Road, from North Approach Cypress Creek Bridges to Mound Road and Mound Road and from 458ft East of Crossland Park Lane to Greenhouse Road.

This change in contracts includes:

- Cost increase for hot mix asphaltic concrete base coarse (8-inch black base), reinforced concrete

pavement (10-inch depth), reinforced concrete driveways (10-inch depth) - high early strength, reinforced concrete driveways (6-inch depth) - high early strength and lime slurry.

- Cost for installation of 8-inch solid white striping, removal of 4-inch and 24-inch striping.

Expected Impact:

Change allows the contractor to be compensated for change in price per contract and to be compensated for striping which was in the plan but missed in the bid tab.

Alternative Options:

Maintain the original scope of the project.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
01/25/2022	267	Contract Award
01/31/2023	36	Contract Amendment for additional funds and extension of project term

Location:

Address (if applicable): Greenhouse Road
 Precinct(s): Precinct 3

Fiscal and Personnel Summary				
Service Name	Engineering			
	Current Fiscal Year Cost			Annual Fiscal Cost
	Labor	Non-Labor	Total	Recurring Expenses
Funding Sources				
Existing Budget				
Other Fund 3109	\$	\$105,732.47	\$105,732.47	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Current Budget	\$	\$105,732.47	\$105,732.47	\$
Additional Budget Request (Requires Fiscal Review Request Form)				

Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Additional Budget Request	\$	\$	\$	\$
Total Funding Request	\$	\$105,732.47	\$105,732.47	\$
Personnel (Fill out section only if requesting new PCNs)				
Current Position Count for Service	-	-	-	-
Additional Positions Request	-	-	-	-
Total Personnel	-	-	-	-

Anticipated Court Date: March 26, 2024

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Dr. Hatem Bastawisy, PE, (Interim) Senior Director of Project Delivery, Harris County Engineering Department

Attachments (if applicable): County Auditor’s Form 1258B