



Legislation Details (With Text)

File #: 24-1556 **Version:** 1 **Name:**

Type: Contract - Award **Status:** Passed

File created: 3/14/2024 **In control:** Commissioners Court

On agenda: 3/26/2024 **Final action:** 3/26/2024

Title: Request for approval to execute an amendment with Amani Engineering, Inc. in the amount of \$10,700.00 for Construction Phase Services in connection with Schiel Road 2 - from West of Fairfield Place Drive to West of Mason Road, UPIN 18103N302203, Precinct 3, MWDBE Contracted Goal: 100%, MWDBE Current Participation: 100%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/26/2024	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, ENV SP, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): UPIN 18103N302203

Vendor/Entity Legal Name (if applicable): Amani Engineering, Inc.

MWDBE Contracted Goal (if applicable): 100%

MWDBE Current Participation (if applicable): 100%

Justification for 0% MWDBE Participation Goal: N/A - Goal not applicable to request

Request Summary (Agenda Caption):

Request for approval to execute an amendment with Amani Engineering, Inc. in the amount of \$10,700.00 for Construction Phase Services in connection with Schiel Road 2 - from West of Fairfield Place Drive to West of Mason Road, UPIN 18103N302203, Precinct 3, MWDBE Contracted Goal: 100%, MWDBE Current Participation: 100%.

Background and Discussion: The County engaged Amani Engineering, Inc. to study and design the project in 2018, and now seeks Amani Engineering, Inc. to assist and advise the County during project construction. Amani Engineering, Inc. was requested to revise the plans by adding school flashers, sidewalk, ramps, and intersection crossing per traffic study provided by Harris County to Amani Engineering, Inc. This change in contract compensates consultant firm for change in drawings.

Expected Impact: The project will address current and future traffic volumes, reduce delays, and provide safe mobility for residents, pedestrians, and drivers.

Alternative Options: If no action is taken, the project may experience some safety concerns for pedestrian while crossing the roadway.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
4/26/2023	30	Professional Engineering Services agreement construction phase approved on court agenda
8/29/2023	64	Amendment to Professional Engineering Services agreement construction phase approved on court agenda

Location: From West of Fairfield Place Drive to West of Mason Road

Address (if applicable): N/A

Precinct(s): Precinct 3

Fiscal and Personnel Summary				
Service Name	Current Fiscal Year Cost			Annual Fiscal Cost
	Labor	Non-Labor	Total	Recurring Expenses
Funding Sources				
Existing Budget				
1070 - Mobility Fund	\$	\$10,700.00	\$10,700.00	\$
Choose an item.	\$	\$	\$	\$

Choose an item.	\$	\$	\$	\$
Total Current Budget	\$	\$10,700.00	\$10,700.00	\$
Additional Budget Request (<i>Requires Fiscal Review Request Form</i>)				
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Additional Budget Request	\$	\$	\$	\$
Total Funding Request	\$	\$10,700.00	\$10,700.00	\$
Personnel (Fill out section only if requesting new PCNs)				
Current Position Count for Service	-	-	-	-
Additional Positions Request	-	-	-	-
Total Personnel	-	-	-	-

Anticipated Court Date: March 26, 2024

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Dr. Hatem Bastawisy, PE, (Interim) Senior Director of Project Delivery, Harris County Engineering Department

Attachments (if applicable): Contract Documents