

# Harris County, Texas

1001 Preston St., 1st Floor Houston, Texas 77002

## **Legislation Text**

File #: 21-6331, Version: 1

**Department:** County Engineer

**Department Head/Elected Official:** Loyd Smith, P.E., Interim County Engineer

Regular or Supplemental RCA: Regular RCA
Type of Request: Contract - Amendment

Project ID (if applicable): Job No. 20/0332

Vendor/Entity Legal Name (if applicable): Texas Materials Group, Inc.

MWDBE Participation (if applicable): N/A

#### Request Summary (Agenda Caption):

Request for approval of a change in contract with Texas Materials Group, Inc. in connection with Hufsmith Rd 1 (Road Construction), with an addition in the amount of \$113,776.80, Job No. 20/0332-1, UPIN 17104MF0KW01, Precinct 4.

#### **Background and Discussion:**

Project includes widening of Hufsmith Road, from Burroughs Park to Saddlecliff Trail to 3 lane asphalt road with continuous left turn lane. Change includes change in subgrade stabilization method and removal and replacement of unsuitable subgrade materials. Change also includes hot tap of an unknown utility.

#### **Expected Impact:**

Change allows subgrade stabilization in accordance with Harris County standards and identification of an unidentified utility line in conflict with proposed improvements.

#### **Alternative Options:**

Reduce the scope of the project to exclude the sections of roadway where unsuitable soils exist and where the utility conflict prevents installation of the proposed improvements.

#### Alignment with Goal(s):

### File #: 21-6331, Version: 1

- \_ Justice and Safety
- \_ Economic Opportunity
- \_ Housing
- \_ Public Health
- x Transportation
- \_ Flooding
- \_ Environment
- \_ Governance and Customer Service

# Prior Court Action (if any):

Date	Agenda Item #	Action Taken
12/15/2020	23.d.10.b	Contract Award

### **Location:**

Address (if applicable): Precinct(s): Precinct 4

Fiscal and Personnel Summary			
Service Name			
•	FY 21-22	FY 22	Next 3 FYs
Incremental Expenditures (do NOT w	rite values in thous	ands or millions	s)
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$4,425,787.35	\$	\$
Total Incremental Expenditures	\$4,425,787.35	\$	\$
Funding Sources (do NOT write value	s in thousands or m	nillions)	<u>.</u>
Existing Budget			
Other 3109	\$4,312,010.55	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$4,312,010.55	\$	\$
Additional Budget Requested			
Other 3109	\$113,776.80	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$113,776.80	\$	\$
Total Funding Sources	\$4,425,787.35	\$	\$
Personnel (Fill out section only if reques	ting new PCNs)		•
Current Position Count for Service	-	-	-

## File #: 21-6331, Version: 1

Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Implementation Date: November 30, 2021

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Julia Bond, P.E., Manager, HCED

Attachments (if applicable): County Auditor's Form 1258B