



## Legislation Text

---

**File #:** 21-6375, **Version:** 1

---

**Department:** Flood Control District

**Department Head/Elected Official:** Alan R. Black, P.E., Interim Executive Director

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID** (if applicable): Z100-00-00-X261

**Vendor/Entity Legal Name** (if applicable): Salem Group, Inc. dba Complete Concrete

**MWDBE Participation** (if applicable):

**Request Summary (Agenda Caption):**

Request for approval of change in contract No. 8 with Salem Group, Inc. dba Complete Concrete, for non-federal concrete lined channel repairs, with no change to the contract amount. (Project ID Z100-00-00-X261, Job No. 19/0332, Countywide).

**Background and Discussion:**

The purpose of this change in contract is to (a) extend quantities for anchored sodding required at Project ID C106-03-00-X016; and (b) granular fill material, trench shoring and onsite fill pay item quantities needed to complete the work at Project ID E101-00-00-X048.

**Expected Impact:**

This RCA is required to complete the District construction contract under original or needed revised scope. Timely execution is appreciated in order to mitigate any potential delays from the contractor.

**Alternative Options:**

This is an active construction contract, so there are not many alternatives to approving a change order other than cancelling the contract which is not recommended, as doing so would substantially delay the remaining work in the construction contract.

**Alignment with Goal(s):**

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

**Prior Court Action** (if any):

Date	Agenda Item #	Action Taken
10/29/2019	20.c.1.a	Request to Advertise
12/17/2019	23.d.13.d	Contract Award
02/09/2021	85.	Change in Contract No. 4
04/27/2021	95.	Change in Contract No. 5
04/27/2021	96.	Change in Contract No. 6
08/24/2021	118.	Change in Contract No. 7

**Location: N/A**

Address (if applicable):

Precinct(s): Countywide

<b>Fiscal and Personnel Summary</b>			
Service Name	4.a.2 - Construction Services		
	<b>FY 21-22</b>	<b>FY 22</b>	<b>Next 3 FYs</b>
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$	\$	\$
<b>Total Incremental Expenditures</b>	\$	\$	\$
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Current Budget</b>	\$	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Additional Budget Requested</b>	\$	\$	\$
<b>Total Funding Sources</b>	\$	\$	\$
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Implementation Date:** November 30, 2021

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Alan R. Black, P.E., Interim Executive Director

Matthew K. Zeve, P.E., Deputy Executive Director

**Attachments** (if applicable): Change in Contract