



Legislation Text

File #: 22-4649, **Version:** 1

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Transmittal

Project ID (if applicable): Job No. 20/0204

Vendor/Entity Legal Name (if applicable): Unitas Construction, Inc.

MWDBE Contracted Goal (if applicable): N/A

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - Goal not applicable to request

Request Summary (Agenda Caption):

Transmittal by the Office of the County Engineer of a substantial completion certificate with Unitas Construction, Inc., for improvements in connection with Peek Road from North of Grand Ventana Drive to North of Stockdick School Road, UPIN 17103N301003, Precinct 4.

Background and Discussion:

The Substantial Completion Certificate provides documentation that a capital improvement project meets the qualifications of Substantial Completion in accordance with the Contract Documents as determined by the County Engineer. Substantial Completion establishes the date on which a capital improvement enters service as a Harris County asset. The establishment and reporting of this date is important for all governmental entities as outlined in the GASB Statement #34, Capital Assets & Depreciation Guidance, August 31, 2001. These certificates provide a method by which Harris County may document and record this date.

Expected Impact:

N/A

Alternative Options:

N/A

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing

- ☐ Public Health
☒ Transportation
☐ Flooding
☐ Environment
☐ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
09/15/2020	18.d.11.j	Contract Award
01/04/2022	39	Contract Amendment for extension of project term

Location:

Address (if applicable): Peek Road.

Precinct(s): Precinct 4

Fiscal and Personnel Summary

Service Name			
	SFY 22	FY 23	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$	\$	\$
Total Incremental Expenditures	\$	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
Total Funding Sources	\$	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Court Date: August 02, 2022

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Julia Bond, P.E., Manager HCED-CPD

Attachments (if applicable): Substantial Completion Form