



## Legislation Text

---

**File #:** 22-4555, **Version:** 1

---

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID** (if applicable): Job No. 21/0141

**Vendor/Entity Legal Name** (if applicable): Cracon, Inc.

**MWDBE Contracted Goal** (if applicable): N/A

**MWDBE Current Participation** (if applicable): N/A

**Justification for 0% MWDBE Participation Goal:** N/A - project was awarded prior to launch of County's M/WBE Program

**Request Summary (Agenda Caption):**

Request for approval of a change in contract with Cracon, Inc. in connection with El Dorado Boulevard (Construction of Storm Sewer and Sidewalks), adding 95 calendar days, with an addition in the amount of \$3,900.00, Job No. 21/0141-2, UPIN 17102MF0PM01, Precinct 2, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Background and Discussion:**

Project includes the construction storm sewer trunk line and sidewalk along El Dorado Blvd. Change includes a new item for filter fabric to prevent excessive silt from washing onto the adjacent roadway. Change also includes additional time associated with utility delays.

**Expected Impact:**

Change allows work to be completed without impact to the adjacent roadway and also allows the Contractor to complete the project without penalty for delays beyond his control.

**Alternative Options:**

Allow construction to continue with the risk of blocking drainage on the adjacent roadway.

**Alignment with Goal(s):**

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation

- \_ Flooding
- \_ Environment
- \_ Governance and Customer Service

**Prior Court Action** (if any):

Date	Agenda Item #	Action Taken
06/29/2021	379	Contract Award
03/08/2022	43	Contract Amendment for additional funds and extension of project term

**Location:**

Address (if applicable): El Dorado Boulevard.

Precinct(s): Precinct 2

<b>Fiscal and Personnel Summary</b>			
Service Name	Construction		
	<b>SFY 22</b>	<b>FY 23</b>	<b>Next 3 FYs</b>
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$3,900.00	\$	\$
<b>Total Incremental Expenditures</b>	<b>\$3,900.00</b>	<b>\$</b>	<b>\$</b>
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
Other	\$3,900.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Current Budget</b>	<b>\$3,900.00</b>	<b>\$</b>	<b>\$</b>
Additional Budget Requested			
Other	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Additional Budget Requested</b>	<b>\$</b>	<b>\$</b>	<b>\$</b>
<b>Total Funding Sources</b>	<b>\$3,900.00</b>	<b>\$</b>	<b>\$</b>
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	<b>-</b>	<b>-</b>	<b>-</b>

**Anticipated Court Date: August 02, 2022**

**Anticipated Implementation Date (if different from Court date):** N/A

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Julia Bond, P.E., Manager HCED-CPD

**Attachments** (if applicable): County Auditor's Form 1258B