



Legislation Text

File #: 23-0139, **Version:** 1

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): 23103MF2QF01

Vendor/Entity Legal Name (if applicable): GC Engineering, Inc.

MWDBE Contracted Goal (if applicable): 68%

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - Goal is not 0% and is listed above

Request Summary (Agenda Caption):

Request for approval to execute an amendment with GC Engineering, Inc. in the amount of \$688,865.05 for Professional Engineering Services to provide improvements to Telge Road Segment 5 from 1,780 ft north of Telge Ranch Road to 300 ft north of Grant Road, UPIN 23103MF2QF01, Precinct 3, MWDBE Contracted Goal 68%.

Background and Discussion:

Project study and design has been completed, however Precinct 3 desires to change the proposed roadway section, detention strategy, and add sidewalks to the project.

Expected Impact:

This amendment will change the proposed roadway section and the detention strategy, and add sidewalks to the project.

Alternative Options:

An alternative would be not change the proposed roadway section, detention strategy, and add sidewalks.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment

_ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
07/19/2022	83	Authorization to Negotiate
11/15/2022	46	Professional Service Agreement

Location:

Address (if applicable): Telge Road

Precinct(s): Precinct 3

Fiscal and Personnel Summary			
Service Name	Professional Services		
	FY 23	FY 24	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$688,865.05	\$	\$
Total Incremental Expenditures	\$688,865.05	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
Other	\$688,865.05	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$688,865.05	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
Total Funding Sources	\$688,865.05	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Court Date: January 10, 2023

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

File #: 23-0139, **Version:** 1

Contact(s) name, title, department: Michael Turner, Project Manager, Harris County Engineering Department

Attachments (if applicable): Agreement