



## Legislation Text

**File #:** 23-0669, **Version:** 1

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD., P.E., PMP, CFM, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Policy

**Project ID** (if applicable): UPIN 23103MF2QC01

**Vendor/Entity Legal Name** (if applicable): N/A

**MWDBE Contracted Goal** (if applicable): N/A

**MWDBE Current Participation** (if applicable): N/A

**Justification for 0% MWDBE Participation Goal:** N/A - Goal not applicable to request

### **Request Summary (Agenda Caption):**

Request for approval to execute an amendment with Cobb, Fendley & Associates, Inc. to change the name, limits, and extend the term of the Tanner Road project, and that all applicable Harris County Departments be authorized and directed to perform any and all necessary acts, within their respective duties, towards updating the project name on all pertinent documents and files, Precinct 3.

### **Background and Discussion:**

Due to project re-scope and project limits change, The Tanner Road project requires a name change to reflect the new project limits and follow conventional engineering project naming practices.

Current Name	Revised Name per updated Scope	UPIN
Tanner Rd - from W. Sam Houston Pkwy N frontage to Triway Ln - 2022	Tanner Rd - from W. Sam Houston Pkwy N frontage to 350' east of Gessner Rd - 2022	23103MF2QC01

### **Expected Impact:**

The change in project names is proposed in order to capture the revised project scope clearly for efficient processing of multiple future court actions for each project.

**Alternative Options:** There is no viable alternative

**Alignment with Goal(s):**

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
10/18/2022	26	Services Agreement

**Location:**

Address (if applicable): N/A

Precinct(s): Precinct 3

**Fiscal and Personnel Summary**

Service Name			
	FY 23	FY 24	Next 3 FYs
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$	\$	\$
<b>Total Incremental Expenditures</b>	\$	\$	\$
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
<b>Total Funding Sources</b>	\$	\$	\$
<b>Personnel (Fill out section only if requesting new PCNs)</b>			
Current Position Count for Service	-	-	-

Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Court Date:** Jan 31, 2023

**Anticipated Implementation Date (if different from Court date):** N/A

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Bryan Atwood, Project Manager, HCED

**Attachments** (if applicable): Precinct 3 Tanner Rd Amended Scope Document.