



## Legislation Text

---

**File #:** 24-1556, **Version:** 1

---

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD, P.E., PMP, CFM, ENV SP, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID** (if applicable): UPIN 18103N302203

**Vendor/Entity Legal Name** (if applicable): Amani Engineering, Inc.

**MWDBE Contracted Goal** (if applicable): 100%

**MWDBE Current Participation** (if applicable): 100%

**Justification for 0% MWDBE Participation Goal:** N/A - Goal not applicable to request

**Request Summary (Agenda Caption):**

Request for approval to execute an amendment with Amani Engineering, Inc. in the amount of \$10,700.00 for Construction Phase Services in connection with Schiel Road 2 - from West of Fairfield Place Drive to West of Mason Road, UPIN 18103N302203, Precinct 3, MWDBE Contracted Goal: 100%, MWDBE Current Participation: 100%.

**Background and Discussion:** The County engaged Amani Engineering, Inc. to study and design the project in 2018, and now seeks Amani Engineering, Inc. to assist and advise the County during project construction. Amani Engineering, Inc. was requested to revise the plans by adding school flashers, sidewalk, ramps, and intersection crossing per traffic study provided by Harris County to Amani Engineering, Inc. This change in contract compensates consultant firm for change in drawings.

**Expected Impact:** The project will address current and future traffic volumes, reduce delays, and provide safe mobility for residents, pedestrians, and drivers.

**Alternative Options:** If no action is taken, the project may experience some safety concerns for pedestrian while crossing the roadway.

**Alignment with Goal(s):**

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
4/26/2023	30	Professional Engineering Services agreement construction phase approved on court agenda
8/29/2023	64	Amendment to Professional Engineering Services agreement construction phase approved on court agenda

**Location:** From West of Fairfield Place Drive to West of Mason Road

Address (if applicable): N/A

Precinct(s): Precinct 3

<b>Fiscal and Personnel Summary</b>				
Service Name	Current Fiscal Year Cost			Annual Fiscal Cost
	Labor	Non-Labor	Total	Recurring Expenses
<b>Funding Sources</b>				
<b>Existing Budget</b>				
1070 - Mobility Fund	\$	\$10,700.00	\$10,700.00	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
<b>Total Current Budget</b>	\$	\$10,700.00	\$10,700.00	\$
<b>Additional Budget Request (Requires Fiscal Review Request Form)</b>				
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
<b>Total Additional Budget Request</b>	\$	\$	\$	\$
<b>Total Funding Request</b>	\$	\$10,700.00	\$10,700.00	\$
<b>Personnel</b> (Fill out section only if requesting new PCNs)				

Current Position Count for Service	-	-	-	-
Additional Positions Request	-	-	-	-
<b>Total Personnel</b>	-	-	-	-

**Anticipated Court Date:** March 26, 2024

**Anticipated Implementation Date (if different from Court date):** N/A

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Dr. Hatem Bastawisy, PE, (Interim) Senior Director of Project Delivery, Harris County Engineering Department

**Attachments (if applicable):** Contract Documents