



Legislation Text

File #: 24-1597, **Version:** 1

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, ENV-SP, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): Job No. 21/0199

Vendor/Entity Legal Name (if applicable): WadeCon, LLC

MWDBE Contracted Goal (if applicable): 10%

MWDBE Current Participation (if applicable): 6.94%

Justification for 0% MWDBE Participation Goal: N/A - Goal is not 0% and is listed above

Request Summary (Agenda Caption):

Request for approval of a change in contract with WadeCon, LLC, in connection with Greenhouse Road 5 - South of Cornerstone Arbor Drive to South of Cypress North Houston Road - 2019, with an addition in the amount of \$16,000.00, Job No. 21/0199-4, UPIN 201033952821, Precinct 3, MWDBE Contracted Goal: 10%, MWDBE Current Participation: 6.94%.

Background and Discussion:

The project includes road construction at Greenhouse Road from south of Cornerstone Arbor Drive to south of Cypress North Houston Road for Harris County Precinct 3.

This change in contract includes:

- Cost of Flex Bam Guardrail End Treatment (\$16,000.00).

Expected Impact:

Change allows the Contractor to be compensated for work completed in accordance with drawing and Precinct requests.

Alternative Options:

No alternative option available. Not installing end treatment will cause safety hazard for the community.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding

- _ Environment
- _ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
08/24/2021	259	Contract Award
02/21/2023	49	Contract Amendment for additional funds
05/16/2023	67	Contract Amendment for additional funds and extension of project term
01/30/2024	52	Contract Amendment for additional funds

Location:

Address (if applicable): Greenhouse Road

Precinct(s): Precinct 3

Fiscal and Personnel Summary					
Service Name					
		Current Fiscal Year Cost			Annual Fiscal Cost
		Labor	Non-Labor	Total	Recurring Expenses
Funding Sources					
Existing Budget					
Other Fund 3002, 3109	\$	\$16,000.00	\$16,000.00	\$	
Choose an item.	\$	\$	\$	\$	
Choose an item.	\$	\$	\$	\$	
Total Current Budget	\$	\$16,000.00	\$16,000.00	\$	
Additional Budget Request (Requires Fiscal Review Request Form)					
Choose an item.	\$	\$	\$	\$	
Choose an item.	\$	\$	\$	\$	
Choose an item.	\$	\$	\$	\$	
Total Additional Budget Request	\$	\$	\$	\$	
Total Funding Request	\$	\$16,000.00	\$16,000.00	\$	
Personnel (Fill out section only if requesting new PCNs)					
Current Position Count for Service	-	-	-	-	
Additional Positions Request	-	-	-	-	
Total Personnel	-	-	-	-	

Anticipated Court Date: March 26, 2024

Anticipated Implementation Date (if different from Court date): n/a

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

File #: 24-1597, **Version:** 1

Contact(s) name, title, department: Dr. Hatem Bastawisy, PE, (Interim) Senior Director of Project Delivery,
Harris County Engineering Department

Attachments (if applicable): County Auditor's Form 1258B