



## Legislation Text

---

**File #:** 24-2169, **Version:** 1

---

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD, P.E., PMP, CFM, ENV-SP, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID** (if applicable): Job No: 22/0019, UPIN 22103MF2E401

**Vendor/Entity Legal Name** (if applicable): GLM Contracting, Inc.

**MWDBE Contracted Goal** (if applicable): 19%

**MWDBE Current Participation** (if applicable): 23.20%

**Justification for 0% MWDBE Participation Goal:** N/A - Goal is not 0% and is listed above

**Request Summary (Agenda Caption):**

Request for approval of a change in contract with GLM Contracting, Inc., in connection with On-Call - Construction - General Civil - 2021, Job No. 22/0019-1, UPIN 22103MF2E401, Precinct 3, MWDBE Contracted Goal: 19%, MWDBE Current Participation: 23.20%.

**Background and Discussion:**

Project includes On-Call- Construction of General Civil Projects through Precinct 3.

The change in contract is to include reconciliation of actual quantities used in construction with the estimated quantities included for bidding purposes. The work was requested by Precinct 3 for additional work to build a wall located at George Bush Community Center and the proposed walls at 1414 Wirt Rd.

**Expected Impact:**

Change allows unused funds to be returned to the Precinct and allow the Contractor to be compensated for the actual work completed on the project.

**Alternative Options:**

Maintain the original scope of the project.

**Alignment with Goal(s):**

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation

- \_ Flooding
- \_ Environment
- \_ Governance and Customer Service

**Prior Court Action** (if any):

Date	Agenda Item #	Action Taken
06/28/2022	304	Contract Award

**Location:**

Address (if applicable):

Precinct(s): Precinct 3

**Fiscal and Personnel Summary**

Service Name	Engineering			
	Current Fiscal Year Cost			Annual Fiscal Cost
	Labor	Non-Labor	Total	Recurring Expenses

**Funding Sources****Existing Budget**

Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Current Budget	\$	\$	\$	\$

**Additional Budget Request** (*Requires Fiscal Review Request Form*)

Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Additional Budget Request	\$	\$	\$	\$
<b>Total Funding Request</b>	\$	\$	\$	\$

**Personnel** (Fill out section only if requesting new PCNs)

Current Position Count for Service	-	-	-	-
Additional Positions Request	-	-	-	-
<b>Total Personnel</b>	-	-	-	-

**Anticipated Court Date:** April 23, 2024**Anticipated Implementation Date** (if different from Court date): N/A**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item**Contact(s) name, title, department:** Erwin Burden, PE, Senior Director of Capital Project Infrastructure, Harris

County Engineering Department

**Attachments** (if applicable): County Auditor's Form 1258B