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File #:  Version: 124-2051 Name:

Status:Type: Contract - Amendment Passed

File created: In control:3/27/2024 Commissioners Court

On agenda: Final action:4/4/2024 4/4/2024

Title: Request for approval of a change in contract with Specialty Construction TX, LLC, in connection with
On-Call - Maintenance - Bridge & Guardrail Repair - 2023, with an addition in the amount of
$6,764.90, Job No. 23/0044-1, UPIN 23102MF2X101, Precinct 2.

Sponsors: Mony Hossain

Indexes:

Code sections:

Attachments:

Action ByDate Action ResultVer.

Commissioners Court4/4/2024 1

Department: County Engineer
Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, ENV-SP, County Engineer

Regular or Supplemental RCA: Regular RCA
Type of Request: Contract - Amendment

Project ID: Job No: 23/0044, UPIN 23102MF2X101
Vendor/Entity Legal Name: Specialty Construction TX, LLC

MWDBE Contracted Goal (if applicable): N/A
MWDBE Current Participation (if applicable): N/A
Justification for 0% MWDBE Participation Goal:  N/A - Goal not applicable to request

Request Summary (Agenda Caption):
Request for approval of a change in contract with Specialty Construction TX, LLC, in connection with On-Call -
Maintenance - Bridge & Guardrail Repair - 2023, with an addition in the amount of $6,764.90, Job No. 23/0044
-1, UPIN 23102MF2X101, Precinct 2.

Background and Discussion:
Project includes repairing of bridge and guardrails in various locations in Harris County Precinct 2. The
Precinct has requested for the new bid items to be added for the repair of guardrails end treatment.

Change includes adding bid Item #44 to the current bid for guardrails repair within Precinct 2. The guardrail
service includes repairing guardrail with the end treatment type MSKT-MASH-TL-3 missing in the current bid
with the unit price $6,764.90.

Expected Impact:
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File #: 24-2051, Version: 1

Change allows the contractor to provide guardrail repair within the Precinct 2 limit without interruption.

Alternative Options:
Bidding for needed services in Harris County Precinct 2.

Alignment with Goal(s):

x Justice and Safety
_ Economic Opportunity
_ Housing
_ Public Health
x Transportation
_ Flooding
x Environment
_ Governance and Customer Service

Prior Court Action (if any):

Date Agenda Item # Action Taken

04/04/2023 237 Contract Award

Location:
Address (if applicable):
Precinct(s): Precinct 2

Fiscal and Personnel Summary

Service Name Engineering

Current Fiscal Year Cost Annual Fiscal
Cost

Labor Non-Labor Total Recurring Expenses

Funding Sources

Existing Budget

1070 - Mobility Fund $ $6,764.90 $6,764.90 $

Choose an item. $ $ $ $

Choose an item. $ $ $ $

Total Current Budget $ $6,764.90 $6,764.90 $

Additional Budget Request (Requires Fiscal Review Request Form)

Choose an item. $ $ $ $

Choose an item. $ $ $ $

Choose an item. $ $ $ $

Total Additional Budget Request $ $ $ $

Total Funding Request $ $6,764.90 $6,764.90 $

Personnel (Fill out section only if requesting new PCNs)

Current Position Count for Service - - - -

Additional Positions Request - - - -

Total Personnel - - - -
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Anticipated Court Date: April 4, 2024
Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item
Contact(s) name, title, department: Erwin Burden, PE, Senior Director of Capital Project Infrastructure, Harris
County Engineering Department
Attachments (if applicable): County Auditor’s Form 1258B
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