1001 Preston St., 1st Floor

HarrIS COU nty, Tean Houston, Texas 77002

Legislation Details (With Text)

File #: 21-1714 Version: 1 Name:

Type: Change In Contract Status: Passed

File created: 4/19/2021 In control: Commissioners Court

On agenda: 4/27/2021 Final action: 4/27/2021

Title: Recommendation for approval of Change in Contract No. 15 with Lecon, Inc., for general drainage

system repairs - North, resulting in no change to the contract amount. (Project ID Z100-00-00-X280,
19/0166-15, County-wide).

Sponsors:

Indexes:

Code sections:

Attachments: 1.21-1714 CIC 15 LECON Z100-X280 backup COUNTY-WIDE

Date Ver. Action By Action Result
4/27/2021 1 Commissioners Court
To: Harris County Commissioners Court
Through: Russell A. Poppe, P.E., Executive Director, Harris County Flood Control District
Prepared By: Matthew K. Zeve, P.E., Deputy Executive Director, Harris County Flood Control District
Subject: Change in Contract with Lecon, Inc.

Project ID (If applicable]: Z100-00-00-X280

Purpose and Request:

Recommendation for approval of Change in Contract No. 15 with Lecon, Inc., for general drainage system repairs - North,
resulting in no change to the contract amount. (Project ID Z100-00-00-X280, 19/0166-15, County-wide).

Background and Discussion:

The purpose of the change in contract is to adjust planned and projected quantities necessary to complete the Newport
Subdivision Drainage Improvement project. In order to expedite delivery of this project, the Flood Control District is using
our on-call construction contract as opposed to bidding out a separate contract. This will save around four months of
time.

Fiscal Impact: The contract value will not change.

Fiscal Summary

Expenditures FY 20-21 FY 21-22 Future Years
Projected Projected [3
additional
years]
Service Impacted: /N/A
Existing Budget 50 $0 50
Additional Appropriation H$0 $0 50
Total Expenditures 50 $0 50
Funding Sources $0 $0 $0
Existing Department Budd$0 $0 50
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Please Identify Funding S|$0 $0 $0
Special Revenue, Grant, |

HCFCD O&M $0 $0 $0
Total Sources $0 50 50

Alternatives:

The alternative is to bid the project out through the normal process. The advertising and award process generally takes
about four months from advertisement to notice to proceed.

Alignment with Strategic Objective:
SO1.1 - Continuously plan CIP projects to improve conveyance capabilities of Harris County through addition of assets to
FCD infrastructure and improving existing assets within FCD's existing infrastructure.

S02.1 - Reducing flooding risks across Harris County by completing projects in the 2018 Harris County Flood Control
District Bond Program by 2030.
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