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Legislation Details (With Text)

File #: 21-6322 Version: 1 Name:

Type: Contract - Amendment Status: Passed

File created: 11/15/2021 In control: Commissioners Court

On agenda: 11/30/2021 Final action: 11/30/2021

Title: Request for approval of a change in contract with A Status Construction in connection with El Dorado

Boulevard (Road Construction), adding 11 calendar days, with an addition in the amount of
$106,212.22, Job No. 19/0348-8, UPIN 17102MFOPMO01, Precinct 2.

Sponsors:
Indexes:
Code sections:

Attachments: 1. 21-6322 CIC - El Dorado Blvd P2.pdf

Date Ver. Action By Action Result

11/30/2021 1 Commissioners Court

Department: County Engineer
Department Head/Elected Official: Loyd Smith, P.E., Interim County Engineer

Regular or Supplemental RCA: Regular RCA
Type of Request: Contract - Amendment

Project ID (if applicable): Job No. 19/0348
Vendor/Entity Legal Name (if applicable): A Status Construction
MWDBE Participation (if applicable): N/A

Request Summary (Agenda Caption):

Request for approval of a change in contract with A Status Construction in connection with El Dorado
Boulevard (Road Construction), adding 11 calendar days, with an addition in the amount of $106,212.22, Job
No. 19/0348-8, UPIN 17102MFOPMO1, Precinct 2.

Background and Discussion:

Project includes build out of the second half of the boulevard section of existing El Dorado Blvd from
approximately 250" north of Woodbourne Dr. north to Clear Lake City Blvd. Change includes adding
removal/replacement of pipe, connection of pipe to existing manhole, 2 new inlets and concrete pavement.
Change also includes increase in number of bollards. Days include time to complete the Phase 2 work.

Expected Impact:

Change allows work that was originally scheduled to be completed in El Dorado Phase 2 to be completed in
Phase 1. This will eliminate the need for additional road closures and re-work in Phase 2. Change for increase
in number of bollards is to compensate the contractor for the additional bollards shown to be installed in the
contract plans.

Harris County, Texas Page 1 of 3 Printed on 3/31/2026

powered by Legistar™


http://www.legistar.com/

File #: 21-6322, Version: 1

Alternative Options:

Keep the Phase 2 work in Phase 2 and reduce the number of bollards from what’s shown in the plans.

Alignment with Goal(s):

_ Justice and Safety

_ Economic Opportunity
_Housing

_ Public Health

X Transportation

_ Flooding

_ Environment

_ Governance and Customer Service

Prior Court Action (if any):

Date Agenda Item #

Action Taken

12/17/2019 [23.d.13.b

Contract Award

07/28/2020 |1.h.3

Contract Amendment for additional funds and extension of project terrr

09/15/2020 |1.0.5

Contract Amendment for extension of project term

09/29/2020 |1.k.6

Contract Amendment for additional funds and extension of project terrr

11/10/2020 [21.d.8.h

Contract Award

01/26/2021 [1.1.5

Contract Amendment for additional funds and extension of project terrr

04/27/2021 |50

Contract Amendment for extension of project term

07/20/2021 |111

Contract Amendment for additional funds and extension of project terrr

10/26/2021 (49

Contract Amendment for additional funds

Location:
Address (if applicable):
Precinct(s): Precinct 2

Fiscal and Personnel Summary

Service Name

[Fy 21-22 [Fy 22 [Next 3 Fys
Incremental Expenditures (do NOT write values in thousands or millions)
Labor Expenditures S S S
Non-Labor Expenditures $5,063,244.09 S S
Total Incremental Expenditures $5,063,244.09 S S

Funding Sources (do NOT write values in thousands or millions)

Existing Budget
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Other 3002 $4,957,031.87 S S
Choose an item. S S S
Choose an item. S S S
Total Current Budget $4,957,031.87 S S
Additional Budget Requested

Other 3002 $106,212.22 S S
Choose an item. S S S
Choose an item. S S S
Total Additional Budget Requested $106,212.22 S S
Total Funding Sources $5,063,244.09 S S

Personnel (Fill out section only if requestin

g new PCNs)

Current Position Count for Service

Additional Positions Requested

Total Personnel

Anticipated Implementation Date: November 30, 2021

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item
Contact(s) name, title, department: Julia Bond, P.E., Manager, HCED

Attachments (if applicable): County Auditor’s Form 1258B
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