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Legislation Details (With Text)

File #: 23-0655 Version: 1 Name:

Type: Contract - Amendment Status: Passed

File created: 1/23/2023 In control: Commissioners Court

On agenda: 1/31/2023 Final action: 1/31/2023

Title: Request for approval of a change in contract with Frost Construction Company, Inc., in connection

with Mercer Arboretum Visitor Center, with an addition in the amount of $42,098.54, adding 104
calendar days, Job No. 21/0176-3, UPIN 21104MF1ZUO01, Precinct 3 (project was awarded prior to
launch of County’s M/WBE Program).

Sponsors:
Indexes:

Code sections:

Attachments:
Date Ver. Action By Action Result
1/31/2023 1 Commissioners Court

Department: County Engineer
Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCAType of Request: Contract - Amendment

Project ID (if applicable): 21104MF1zU01
Vendor/Entity Legal Name (if applicable): Frost Construction Company Inc.

MWDBE Contracted Goal (if applicable): N/A

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's
M/WBE Program

Request Summary (Agenda Caption):

Request for approval of a change in contract with Frost Construction Company, Inc., in connection with Mercer
Arboretum Visitor Center, with an addition in the amount of $42,098.54, adding 104 calendar days, Job No. 21/0176-3,
UPIN 21104MF1ZUO01, Precinct 3 (project was awarded prior to launch of County’s M/WBE Program).

Background and Discussion:

Renovate and restore an existing park information center building at Mercer Botanic Gardens, 22306 Aldine Westfield
Road, Humble, Texas, 77338. This change in contract entails additional floor preparations prior to new flooring, fabricate
and install interior window trim, reconstruct soffit vents, additional wood trim in the large meeting room, construct
parapet wall at attic storage, furnish and install kitchen appliances with 104 additional calendar days.

Expected Impact:
Change allows the completion of the project in accordance with the original intent of the project.
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File #: 23-0655, Version: 1

Alternative Options:

Alignment with Goal(s):

_Justice and Safety

_ Economic Opportunity

_Housing

_ Public Health

_ Transportation

_ Flooding

__ Environment

X Governance and Customer Service

Prior Court Action (if any):

Date Agenda Item # |Action

Taken

9/14/2021 284

Contract Award

5/10/2022 50

Change in Contract# 21/0176-1

8/23/2022 44

Change in Contract# 21/0176-2

Location:

Address (if applicable): 22306 Aldine Westfield Road, Humble, Texas 77338

Precinct(s): Precinct 3

Fiscal and Personnel Summary

Service Name

[Fy 23 [Fy 24 INext 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)
Labor Expenditures S S S
Non-Labor Expenditures $42,098.54 S S
Total Incremental Expenditures $42,098.54 S S
Funding Sources (do NOT write values in thousands or millions)
Existing Budget
Other $42,098.54 S S
Choose an item. S S S
Choose an item. S S S
Total Current Budget $42,098.54 S S
Additional Budget Requested
Choose an item. S S S
Choose an item. S S S
Choose an item. S S S
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File #: 23-0655, Version: 1

Total Additional Budget Requested S

Total Funding Sources $42,098.54

Personnel (Fill out section only if requesting new PCNs)

Current Position Count for Service -

Additional Positions Requested -

Total Personnel -

Anticipated Court Date: January 31, 2023

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Trevor Wood, Manager of Capital Projects Facilities - Construction

Services, Engineering Department

Attachments (if applicable): County Auditor’s Form 1258B (Job No. 21/0176-3)
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