
1001 Preston St., 1st Floor
Houston, Texas 77002Harris County, Texas

Legislation Details

File #:  Version: 124-1593 Name:

Status:Type: Contract - Amendment Passed

File created: In control:3/14/2024 Commissioners Court

On agenda: Final action:3/26/2024 3/26/2024

Title: Request for approval of a change in contract with Main Lane Industries, LTD in connection with final
construction of Transportation Improvements near Texas Southern University - Cleburne St from
Ennis St to Scott St - 2019, adding three calendar days, with a deduction in the amount of
$133,225.47, Job No. 19/0265, UPIN 19101MF19801, Precinct 1, Justification for 0% MWDBE
Participation Goal:  N/A - project was awarded prior to launch of County's M/WBE Program.
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