
Harris County, Texas

Legislation Text

1001 Preston St., 1st Floor
Houston, Texas 77002

Department: County Engineer
Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCA
Type of Request: Contract - Amendment

Project ID (if applicable): Job No. 20/0204
Vendor/Entity Legal Name (if applicable): Unitas Construction, Inc.

MWDBE Contracted Goal (if applicable): 0%
MWDBE Current Participation (if applicable): 0%
Justification for 0% MWDBE Participation Goal:  N/A - project was awarded prior to launch of County's
M/WBE Program

Request Summary (Agenda Caption):
Request for approval of a change in contract with Unitas Construction, Inc. in connection with final
construction of Peek Road from North of Grand Ventana Drive to North of Stockdick School Road, with an
addition in the amount of $11,378.48, Job No. 20/0204-4, UPIN 17103N301003, Precinct 3, MWDBE
Contracted Goal: 0% (project was awarded prior to launch of County’s M/WBE Program).

Background and Discussion:

Project includes construction of a 4-lane concrete boulevard with 32' median and underground storm sewer
system along Peek Rd from North of Grand Ventana Drive to North of Stockdick School Road. Change includes
reconciliation of actual items and quantities used in construction with the estimated quantities included for
bidding purposes.

Expected Impact:

Change will allow contract payments to be reconciled with actual work performed on the project.

Alternative Options:

Perform the work in accordance with the estimated quantities rather than allowing adjustment to
accommodate field conditions.

Alignment with Goal(s):

_ Justice and Safety
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_ Economic Opportunity
_ Housing
_ Public Health
X Transportation
_ Flooding
_ Environment
_ Governance and Customer Service

Prior Court Action (if any):

Date Agenda Item # Action Taken

09/15/2020 18.d.11.j Contract Award

01/04/2022 39 Contract Amendment for additional funds and extension of project term

07/19/2022 30 Contract Amendment for additional funds and extension of project term

09/27/2022 72 Contract Amendment for extension of project term

Location:
Address (if applicable): Peek Road.
Precinct(s): Precinct 3

Fiscal and Personnel Summary

Service Name

FY 23 FY 24 Next 3 FYs

Incremental Expenditures (do NOT write values in thousands or millions)

Labor Expenditures $ $ $

Non-Labor Expenditures $11,378.48 $ $

Total Incremental Expenditures $11,378.48 $ $

Funding Sources (do NOT write values in thousands or millions)

Existing Budget

1070 - Mobility Fund $11,378.48 $ $

Choose an item. $ $ $

Choose an item. $ $ $

Total Current Budget $11,378.48 $ $

Additional Budget Requested

Choose an item. $ $ $

Choose an item. $ $ $

Choose an item. $ $ $

Total Additional Budget Requested $ $ $

Total Funding Sources $11,378.48 $ $

Personnel (Fill out section only if requesting new PCNs)

Current Position Count for Service - - -

Additional Positions Requested - - -

Total Personnel - - -
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FY 23 FY 24 Next 3 FYs

Incremental Expenditures (do NOT write values in thousands or millions)

Labor Expenditures $ $ $
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Choose an item. $ $ $
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Anticipated Court Date: January 31, 2023

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Julia Bond, P.E., Manager HCED-CPD

Attachments (if applicable):  County Auditor’s Form 1258B
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