



Paige McInnis
Harris County Purchasing Agent

May 27, 2025

Commissioners Court
Harris County, Texas

Members of Commissioners Court:

Please approve the Change in Contract for the following:

Job No.	Description	Department	Vendor	Cost + (-)	CIC No.
250014	General Earthen and Concrete Channel Repairs (Countywide) for the Harris County Flood Control District	Flood Control District	ECON Development, Inc.	\$80,100	2304

Sincerely,

Paige McInnis

Paige McInnis
Purchasing Agent

LJB
Attachment

FOR INCLUSION ON COMMISSIONERS COURT AGENDA JUNE 12, 2025



CHANGE IN CONTRACT COUNTY OF HARRIS

Date: 05/06/2025

Organization: Harris County Flood Control District

Contractor Name and Address: ECON Development, Inc, 2620 West Tidwell Road Houston, TX 77091

Description: General Earthen and Concrete Channel Repairs (Countywide) for the Harris County Flood Control District

Purchase Order Number: FCNTY-0000004383 Job Number: 25/0014

In connection with the contract dated 04/01/2025 for the above referenced job, the provisions outlined below were not contemplated in the original contract, or the following deduction is desired. When this order has been properly completed, and approved, this work will proceed in accordance with the alteration set out below:

DESCRIPTION OF CHANGE AND ESTIMATE OF COST

Amend contract as follows to Pricing Information:

Add Item 91, Geotextile Filter Material for Riprap, Unit of Measure: SY, Estimated Quantity: 26,700, Unit Price: \$3.00, Total Price: \$80,100.00 increase.

Effective Date: 06/12/2025

TOTAL ADDED TO CONTRACT

\$ 80,100.00

TOTAL DEDUCTED FROM CONTRACT

If applicable, the Auditor's certification is made when the Purchase Order is amended.

Approved Shawn Schmitt
Contractor

Approved Jason Brock
B285A13DF303438... Department
DS Initial
Approved CK JP
Purchasing

Shawn Schmitt
Print or Type Name

LJB
(Buyers Initials)

Original to Purchasing, One Copy to Auditor, One Copy to Department, One Copy to Contractor