





Harris County Subdivision Drainage Improvement Program

May 2023 - Project Status
Total Project Estimated Cost - \$768 Million






Harris County Subdivision Drainage Improvement Program - Map





Precinct 1 Subdivision Drainage Improvement Program

May 2023- Project Status
Total Project Estimated Cost - \$194 Million




Project Phase Progression		
Project Name	Previous Phase	Current Phase
Evergreen Villas	Bid Within 90 Days	Procurement
Hidden Meadow	Bid Within 90 Days	Procurement



Precinct 2 Subdivision Drainage Improvement Program

May 2023 - Project Status
Total Project Estimated Cost - \$234 Million




Project Phase Progression		
Project Name	Previous Phase	Current Phase
High Meadows and Fairgreen	Bid Within 90 Days	Procurement



Precinct 3 Subdivision Drainage Improvement Program

May 2023 - Project Status

Total Project Estimated Cost - \$267 Million




Project Phase Progression		
Project Name	Previous Phase	Current Phase
Barrett Station (Phase 1 - Dreamland Place)	Design	Bid Within 90 Days
Bernadine Estates & Tower Oaks Sec 3	Design	Bid Within 90 Days
Westgate U/R	Construction	Complete



Precinct 4 Subdivision Drainage Improvement Program

May 2023 - Project Status
Total Project Estimated Cost - \$73 Million



Project Phase Progression		
Project Name	Previous Phase	Current Phase
Bear Creek Village Stage A	Procurement	Construction
Westfield Pines & Village	Procurement	Construction