



Legislation Details (With Text)

**File #:** 22-5820      **Version:** 1      **Name:**  
**Type:** Contract - Amendment      **Status:** Passed  
**File created:** 9/19/2022      **In control:** Commissioners Court  
**On agenda:** 9/27/2022      **Final action:** 9/27/2022  
**Title:** Request for approval of a change in contract with Statewide Traffic Signal Co. in connection with final construction of Traffic Signal - TC Jester Boulevard at Fallbrook Drive - 2020, adding 48 calendar days, with an addition in the amount of \$452.97, Job No. 18/0323-1, UPIN 21208MF1QV01, Precinct 2, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		
9/27/2022	1	Commissioners Court		

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID (if applicable):** Job No. 18/0323

**Vendor/Entity Legal Name (if applicable):** Statewide Traffic Signal Co.

**MWDBE Contracted Goal (if applicable):** 0%

**MWDBE Current Participation (if applicable):** 0%

**Justification for 0% MWDBE Participation Goal:** N/A - project was awarded prior to launch of County's M/WBE Program

**Request Summary (Agenda Caption):**

Request for approval of a change in contract with Statewide Traffic Signal Co. in connection with final construction of Traffic Signal - TC Jester Boulevard at Fallbrook Drive - 2020, adding 48 calendar days, with an addition in the amount of \$452.97, Job No. 18/0323-1, UPIN 21208MF1QV01, Precinct 2, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Background and Discussion:**

Project includes construction of a traffic signal system at TC Jester Boulevard at Fallbrook Drive. Changes include reconciliation of actual quantities used in construction with the estimated quantities included for bidding purposes. Change also includes a new item for traffic control and 48 days for Centerpoint Energy

power connection.

**Expected Impact:**

Changes allow for addition of new bid items to complete the project in accordance with the original intent of the project and in compliance with precinct requests.

**Alternative Options:**

Increase the scope of the project to utilize the unused funds on final quantities and eliminate traffic control from the contractor’s scope of work.

**Alignment with Goal(s):**

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
11/10/2020	21.d.11.e	Contract Renewal

**Location:**

Address (if applicable): TC Jester Boulevard at Fallbrook Drive.  
 Precinct(s): Precinct 4

Fiscal and Personnel Summary			
Service Name	Construction		
	SFY 22	FY 23	Next 3 FYs
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$452.97	\$	\$
<b>Total Incremental Expenditures</b>	<b>\$452.97</b>	<b>\$</b>	<b>\$</b>
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
1070 - Mobility Fund	\$452.97	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$

Total Current Budget	\$452.97	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
<b>Total Funding Sources</b>	<b>\$452.97</b>	<b>\$</b>	<b>\$</b>
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Court Date: September 27, 2022**

**Anticipated Implementation Date (if different from Court date): N/A**

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Julia Bond, P.E., Manager HCED-CPD

**Attachments** (if applicable): County Auditor's Form 1258B